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EXECUTIVE SUMMARY 

Homeowner Assistance Program 

A total of 19 appointments were held with applicants at the Homeowner Assistance Office 

in Baton Rouge.  The number of benefits calculated remained at 162,683 and the total 

number of closings held as of April  9 increased to 124,119.  Cumulatively, homeowners 

returned 144,465 benefit options selection letters. 

Table 1:  Homeowner Program Snapshot 

Activity As of COB 

April 2 

Weekly 

Activity 

As of COB 

April 9 

Status Adjustments 

Inactive Ineligible 

Applications Received 229,416 - 229,416   

Applications Not Valid for 
Processing   44,303 - 44,303 

Applications Recorded 185,113 - 185,113   

Pre-Appointment Inactives   19,151 - 19,151 

Total Appointments Held 229,941 - 229,941   

Initial Appointments Held 166,094 - 166,094 - 9,061 

RHAS Appointments Held 63,855 19 63,874   

Benefits Calculated 162,683 - 162,683   

Benefit Options Letters Sent 153,255 - 153,255 - 884 

Total Benefit Options Letters 
Returned   144,465   

Number of Option One 
Selections 126,828 (2) 126,826 - 2,706 

Number of Option Two 
Selections 10,083 2 10,085 - 345 

Number of Option Three 
Selections 2,892 - 2,892 - 69 

Decline Benefits 2,701 - 2,701 - 69 

Delay Benefits 1,854 - 1,854 - 328 

Incomplete Benefit Selection 
Form  - - - - 43 

Benefit Options Letters 
Available for Transfer to 
Closing   136,683   

Files Transferred for Closing 128,513 - 128,513 - 228 

Total Inactives and Ineligibles    - 77,187 

Closings Scheduled    45   

Closings Held 123,888 231 124,119   
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Small Rental Property Program  
 

Small Rental continues to process active awardees for Round 1 and 2.  Small Rental has 

begun processing the Round 2.1 (Waitlist) conditional awardees who have returned the 

signed conditional award acceptance. 
  

Table 2:  Rental Program Snapshot 

Activity Round 1 Round 2 

Round 2 
Waitlist 

(Round 2.1) 
Program 

Total 

RENTAL UNIT AWARDS         

Total Conditional Awards Issued 2,702 5,032 1,996 9,730 

Manual Conditional Awards Issued/Appeals 
Approved 0 6 274 280 

   Conditional Awards Cancelled 2,041 1,578 649 4,268 

   Conditional Awards Reinstated 51 59 4 114 

Total Active Awards 712 3,519 1,625 5,856 

Commitment Letters Mailed 673 3,109 1,164 4,946 

OWNER OCCUPIED UNIT AWARDS         

Award Eligible Owner Occupants 123 100 35 258 

 

Deliverables 

Table 3 lists the deliverables provided during the reporting period. 

Table 3:  Program Deliverables 

 

 

 Deliverables Date 

00035-02152009 Homeowner Procedures Update (Revised) 4/3/2009 

400054-03312009 Conflict of Interest Monthly Report 4/7/2009 
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HOMEOWNER PROGRAM 

Figure 1:  Homeowner Assistance Program Pipeline - Applicant Input and Calculation 
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- The $9.75 billion total and 

$62,715 average award 
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Figure 2:  Homeowner Assistance Program Pipeline ï Option Selection and Closing Processing 
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Housing Assistance Center Activity 

 A total of 19 appointments were held at the Baton Rouge Housing Assistance 

Office for the reporting week.  

Award Calculation Activity 

 The Road Home has calculated 162,683 benefits 

o The average total benefit calculated was $62,715 (excluding ózeroô awards) 

o 7,213 calculations resulted in ózeroô grant amounts 

o 155,470 ónon-zeroô or ópositiveô grant amounts were calculated 

Award Selection Activity 

 A total of 144,465 homeowners have returned a benefits options letter 

 Of the homeowners who have selected their options:  

o 32,140 options selection letters have been returned from elderly applicants 

(Table 4) 

o The vast majority of all homeowners, including elderly homeowners, have 

selected Option 1 to keep their homes 

o 136,683 benefits options letters are available for transfer to closing agents 

 Appendix A summarizes the option selection of applicants by Parish 

 Appendix B lists the benefits calculated by Parish  

Table 4:  Cumulative Elderly Benefits Options Selection  

Elderly Benefits Options Selected 

Number of Option One  26,786 

Number of Option Two  3,144 

Number of Option Three  2,210 

Total Elderly Benefits Options Selected 32,140 

Low/Moderate Income Households  

 A total of 124,094 applicants had gone to closing and received their Road Home 

disbursement as of April 9, 2009.  Of these applicants, 53,872 (43 percent) were 

documented as LMI. 

 A total of $7,943,011,516 in Homeowner Assistance Program awards were 

disbursed as of April 9, 2009.  Of these disbursements, $4,167,125,434 (52 

percent) went to applicants documented as LMI. 
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Table 5:  Options Selected Activity  

Total Household and Low/Moderate Income (LMI) Detail 

Option Selected Option 1 Option 2 Option 3 Totals 

Number of Options 
Selected  

126,822 10,085 2,892 139,799 

Total $ in Options 
Selected 

$7,264,627,094.36 $803,888,345.38 $191,189,133.83 $8,259,704,573.57 

Comp Grant $ in 
Options  Selected 

$4,908,612,147.85 $596,655,924.79 $191,189,133.83 $5,696,457,206.47 

Elev Grant $ in Options 
Selected  

$961,045,169.71 N/A  N/A $961,045,169.71 

ACG $ in Options 
Selected 

$1,396,028,234.18 $207,232,420.59  N/A $1,603,260,654.77 

         

Number of Options 
Selected by LMI 

54,357 4,658 1,173 60,188 

Total $ to LMI $3,891,549,232.28 $451,721,861.23 $77,853,558.33 $4,421,124,651.84 

Comp Grant $ to LMI $2,025,167,149.46 $244,489,440.64 $77,853,558.33 $2,347,510,148.43 

Elev Grant $ to LMI  $471,412,306.02 N/A  N/A $471,412,306.02 

ACG $ to LMI $1,396,028,234.18 $207,232,420.59  N/A $1,603,260,654.77 

         

% of Total Options 
Selected that are LMI 

43 % 46 % 41 % 43 % 

% of Total $ to LMI 54 % 56 % 41 % 54 % 

% of Comp Grant $ to 
LMI 

41 % 41 % 41 % 41 % 

% of Elev Grant $ to LMI 49 % N/A N/A 49 % 

% of ACG $ to LMI 100 % 100 % N/A 100 % 
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Table 6:  Closings Held Activity including LMI Detail  

Total Household and Low/Moderate Income (LMI) Detail 

Closings Held Option 1 Option 2 Option 3 Totals 

Number of Closings 
Held 

114,273 7,730 2,091 124,094 

Total $ in Closings Held $7,100,970,202.96 $682,526,069.31 $159,515,243.76 $7,943,011,516.03 

Comp Grant $ in 
Closings Held 

$4,873,090,306.06 $507,246,980.29 $159,515,243.76 $5,539,852,530.11 

Elev Grant $ in Closings 
Held 

$829,963,963.13 $49,755.00 N/A  $830,013,718.13 

ACG $ in Closings Held $1,397,915,933.77 $175,229,334.02 N/A  $1,573,145,267.79 

     

Number of Closings 
Held by LMI 

49,250 3,754 868 53,872 

Total $ to LMI $3,723,436,296.77 $377,707,564.28 $65,981,573.30 $4,167,125,434.35 

Comp Grant $ to LMI $1,985,564,522.41 $209,632,171.15 $65,981,573.30 $2,261,178,266.86 

Elev Grant $ to LMI $407,900,943.12 $20,460.00 N/A  $407,921,403.12 

ACG $ in Research for 
Categorization** 

$67,945,102.53  $7,174,400.89  N/A  $75,119,503.42  

ACG $ to LMI  $1,329,970,831.24 $168,054,933.13 N/A  $1,498,025,764.37 

Total ACG $ $1,397,915,933.77 $175,229,334.02 N/A  $1,573,145,267.79 

     

% of Total Closings 
Held that are LMI 

43 % 49 % 42 % 43 % 

% of Total $ to LMI 52 % 55 % 41 % 52 % 

% of Comp Grant $ to 
LMI 

41 % 41 % 41 % 41 % 

% of Elev Grant $ to 
LMI 

49 % 41 % N/A 49 % 

% of ACG $ to LMI 95 % 96 % N/A 95 % 

 
*Detailed closing data is based on a population of 124,094 rather than the 124,119 reported in the Daily Governorôs Report 

as of April 9, 2009, due to a variance in data feeds. 

**These funds represent disbursed ACG dollars that have not been categorized through final grant review. 



Weekly Situation & Pipeline Report  
  Week 145  

                     April 3, 2009 ï April 9, 2009  

 

9 

Elevation Program Activity 

As of April 9, 2009, 115,499 elevation letters have been sent to applicants. 

 34,265 (30%) applicants have returned letters expressing their interest in 

participating in the elevation program.  See Figure 3 for a summary of Elevation 

Letter Response Activity  

 26,951 applicants have received elevation disbursements totaling $780,668,176 

(average elevation award of $28,966) including: 

o 3,824 initial and 21,223 additional disbursements of elevation funds from 

March 2008 through the present for a total of $729,682,675 

o 1,906 initial and 617 additional disbursements previously distributed for a 

total of $50,985,501 

 There are currently 0 elevation requests at the closing companies for processing.  

See Table 7 and Figure 4 for a summary of Elevation Disbursement Activity. 

Figure 3:  2008 Elevation Letter Response Activity  

 

Table 7:  Elevation Disbursement Activity   

 # of Initial 
Disbursements 

# of Additional 
Disbursements 

Total $ Disbursed 

Elevation Disbursements through Feb 08 1,906 617 $50,985,501 

Elevation Disbursements from Mar 08  3,824 21,223 $729,682,675 

Total Elevation Disbursements 5,730 21,840 $780,668,176 

Applications at Title Companies 

First American Pending Transactions 0 $0.00 

HGI Pending Transactions 0 $0.00 

Total Pending Transactions 0 $0.00 
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 Figure 4:  2008 Elevation Disbursement Activity  

 

Closing Activity 

 As of April 9, 2009, a total of 128,513 files have been transferred to closing 

agents, none of which are in an inactive status. 

 The closing team has assisted closing agents complete 124,119 closings, of 

which: 

o The average award is $64,008. 

o 53,872 also received additional compensation grants. The average additional 

compensation grant award is $27,807. 

o Closed 28,347 elderly applicants for a total of $2,103,732,798. 

o Appendix C reports Closings by Parish and Zip Code.  

 To date, the closing agents have completed 35,163 additional disbursements for 

a total of $880,413,685.  The average additional disbursement is $25,038. 
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Table 8:  Eligible Application Summary  

Completed Applications 

Closed 124,072 

Closing Files Funding Canceled/Returned 104 

Zero Awards 14,226 

Zero Awards Sold Home 1,394 

Communiquesô Exhausted 761 

Program Policy Actions Completed 3,901 

Transition Initial Disbursement 3,693 

Declined/Withdrawn Awards 3,528 

Compliance Applications 34 

Total Completed Applications 151,713 

Applications that Cannot Close 

No Option Selected by Homeowner  0 

Occupancy Proof Required 0 

Refuse to Close 0 

Title, Succession, Legal, Mortgage Issues 0 

Ownership Proof Required  0 

Homeowner Unreachable 0 

POA/ADDH Issues 0 

FA/HGI Undecided 0 

Compliance Reviews 0 

Homeowner Planning to Appeal 0 

CREDCO Fail 0 

Homeowner Needs to Provide HUD 1/Act of Sale 0 

FEMA Eligibility Issue 0 

Total Applications that Cannot Close 0 

Active Applications 

In Progress ï Pre-Closings (non-sold homes) (21) 

In Progress ï Sold Homes ñInterestedò and Valid 0 

IN Progress ï Title Company 0 

Awaiting Approval by OCD 0 

Filed Pre-Closing Appeal 0 

Total Active Applications (21) 

TOTAL ELIGIBLE APPLICATIONS 151,692 

 *Detailed closing data is based on population of 124,072 rather than 124,119 reported in the 

 Daily Governorôs Report as of April 9, 2009, due to a variance in data feeds. 

Table 9:  Pre-Closing Tracking Report 

ACTIVITY Fri 
4/3 

Sat 
4/4 

Sun  
4/5 

Mon 
4/6 

Tues 
4/7 

Wed 
4/8 

Thurs 
4/9 

Weekly 
Total 

Files Transferred for 
Closing 

- - - - - - - 0 
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Figure 5:  Award Size 

 

Table 10:  Applicants and Closings Held By Race/Ethnicity   

 Applicants  Closings Held 
Race # %  # % 

American Indian/Alaska Native 666 >1%  498 >1% 

American Indian/Alaska Native and   
White 

530 >1%  369 
>1% 

American Indian/Alaskan Native/Black-
African American 

379 >1%  288 
>1% 

Asian 2,925 2%  2,090 2% 

Asian and White 300 >1%  203 >1% 

Black/African American 65,833 36%  51,404 41% 

Black/African American and White 1,153 1%  883 1% 

Native Hawaiian/Other Pacific Islander 183 >1%  131 >1% 

Other Multi-Racial 3,419 2%  2,479 2% 

White 72,052 39%  48,950 39% 

A race was not provided 37,673 20%  16,799 14% 

 185,113   124,094  

*Detailed closing data is based on a population of 124,094 rather than the 124,119 reported in the Daily 

Governorôs Report as of April 9, 2009, due to a variance in data feeds. 

Condominium Project 

Following the approval of policies for condominium evaluations, a special project was 

begun to identify and move condominium properties to closing.  To date the project has 

yielded the following progress summarized in Table 11. 
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Table 11:  Condominium Pipeline Progress 

Activity 3/6- 
3/12 

3/13- 
3/19 

3/20- 
3/26 

3/27- 
4/2 

4/3- 
4/9 

Weekly  
Total 

Total # of Condo Applications 1,024 1,024 0 0 0 - 

Option Letters Created Status 0 0 0 0 0 - 

Option Selected Status 5 2 0 0 0 - 

Condos in Progress 15 14 0 0 0 - 

Transmitted for Closing 70 70 58 0 0 - 

Closings Held 358 363 376 0 0 - 

Total Zero Award 315 312 309 0 0 - 

Total Inactive Applications 2 2 0 0 0 - 

Total Ineligible Applications 242 245 249 0 0 - 

Total Transition Initial Disbursement 13 13 30 0 0 - 

Manufactured Home Project 

The special manufactured home project has yielded the following progress (See 

Summary Table 12): 

 Identified 16,362 manufactured home applicants to date 

 Updating and ensuring valid HEs are in data warehouse 

 Working through PSV process 

o For nearly all cases, we have established whether or not land is owned ï 

used application data or called homeowner 

o Where land is owned, we have determined whether or not the existing BPO 

is based on manufactured home comparables; if not ordered new BPO 

o Confirmed 14,691 loaded PSVs (BPOs, N.A.D.A, Road Home Appraisals, 

and Applicant-Provided Appraisals) meet MH policy 

Table 12:  Manufactured Home Pipeline Progress 

Activity Prior 
Total 

3/6-   
3/12 

3/13-   
3/19 

3/20-   
3/26 

3/27-   
4/2 

4/3 -   
4/9 

Cumulative 
Total 

Total number of 
Manufactured Home 
Applications 

16,345 2 10 5 - - 16,362 

Total Manufactured 
Home Evaluations 
verified 

16,006 5 10 6 - - 16,081 

Total Pre-Storm Values 
verified 

14,668 11 9 3 - - 14,691 

Total Applications 
released into letter 
generation process 

14,668 11 9 3 - - 14,691 
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Home Evaluations (Home Inspection) Activity  

 Addressed 1 Grant Review issue 

 Addressed 13 Appeals 

 Addressed 2 CAD disputes 

 Addressed 10 State Appeals 

 Addressed 3 Critical Issues 

 Addressed 2 FEMA Eligibility Appeals 

 Addressed 1 Structure-Type Issues 

 Completed 8 Elevation Grants 

 Addressed 5 Elevation Appeals 

Table 13:  Home Evaluation Team Metrics 

ACTIVITY Prior  
Total 

3/6-   
3/12 

3/13-   
3/19 

3/20-   
3/26 

3/27-   
4/2 

4/3-   
4/9 

Current 
Total 

Five Week 
Average 

Work Orders 
Submitted by 
Housing 
Advisors 

165,133 1 1 1 1 0 165,137
a
 1 

Work Orders 
Dispatched 

162,983 1 1 1 1 0 162,987 1 

Evaluations 
Completed in the 
Field 

161,139 3 1 24 1 1 161,169
b
 6 

a
 Discrepancy between work orders received from HACs and dispatched to subcontractors is due to a 

number awaiting resolution at HACs, awaiting priority code assignment, properties that are 

condominiums, or received but are not yet processed. 
b
 Totals include original and re-evaluations. 

Appeals 

As of April 9, 2009, 15,645 cases have been processed through the Appeals 

department, 15,398 have been resolved, and 247 are active.  Table 14 shows the status 

of these cases.  

Table 14:  Status of Appeals 

 ACTIVITY  As of COB 
 3/12 

As of COB 
 3/19 

As of COB 
 3/26 

As of COB 
 4/2 

As of COB 
 4/9 

Total Cases Processed 15,467 15,510 15,564 15,610 15,645 

Appeal Cases Pending 
Decision/Research 

218 197 183 203 232 

Ineligible Status Appeal 15 14 10 16 15 

Total Active Cases 233 211 193 219 247 

Total Cases Resolved 15,234 15,299 15,371 15,391 15,398 
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Further analysis of the resolved appeals cases (15,398) shows that: 

 5,415 (35%) have resulted in additional funds being awarded to applicants for a 

total of $145,353,267.  The average additional disbursement is $26,843. 

 729 (5%) resulted in a reduction of award for a total of $12,818,954. The 

average reduction is $17,584. 

 4,812 (31%) resulted in no change to the award amount. 

 4,442 (29%) were reviewed for an eligibility determination, 1,598 were 

approved and 2,844 were denied. 

Table 15:  Status of State Panel Review Appeals 

ACTIVITY As of COB 
3/19 

As of COB 
3/26 

As of COB 
4/2 

As of COB 
4/9 

Total Cases Requested for State Panel Review 3,250 3,284 3,314 3,325 

State Appeal Cases in Progress 569 483 412 368 

State Appeal Cases Resolved 2,681 2,801 2,902 2,957 

Personal Application Liaisons (PAL) 

No contacts were made through the PAL initiative for this reporting period. 
  
 Table 14 

and Figure 6 detail PALs contacts by type and day.  

Table 16:  PAL Metrics 

ACTIVITY Prior 
Total 

3/6- 
3/12 

3/13- 
3/19 

3/20- 
3/26 

3/27- 
4/2 

4/3 - 
4/9 

Current Total 

Email Received 3,762 2 0 1 0 0 3,765 

Inbound Calls 17,830 4   7 2 1 0 17,844 

Outbound Calls 62,550 23 35 35 4 0 62,647 

Total Contacts  84,142 29 42 38 5 0 84,256 

 

  



Weekly Situation & Pipeline Report  
  Week 145  

                     April 3, 2009 ï April 9, 2009  

 

16 

As of April 5, a total of 38,916 applicant files have moved forward through the PAL 

initiative. Figure 7 shows the PAL application breakdown. 

 A total of 38,916 applicant files have progressed to the closing process as the 

result of PAL efforts 

o 1 is in a transmitted to closing status 

o 1,856 have closed and are at a status of Funds Requisitioned 

o 37,059 have closed and are at a status of other than Funds Requisitioned 

Figure 6:  PAL Application Breakdown 
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RENTAL PROPERTY PROGRAM 

Underwriting   

 Continued to process all active awardees 

Table 17:  Conditional Award Processing 

  Round 1 Round 2 
Round 2 Waitlist 

(Round 2.1) 

Conditional Awardees       

Manual Conditional Awards Issued/Appeal Approved 2,702   5,032   1,996   

VERIFICATION STAGE 0   6   274   

Active Awards             

COMMITMENT LETTER STAGE 712   3,519   1,625   

Commitment Letters Mailed             

Commitment Letters Returned by Applicant 673   3,109   1,164   

POST COMMITMENT STAGE   579   2,556   926 

         0 - 24% Construction Complete             

       25 - 49% Construction Complete   141   849   198 

       50 - 74% Construction Complete   68   231   135 

     75 - 100% Construction Complete   49   183   57 

Total   321   1,293   536 

Conditional Awardees 579   2,556   926   
 

Appeals 

 Received 8 new appeals 

 Completed 5 Appeal Review Determinations 

 Researched and resolved 4 requests for Constituent Services 

 Mailed 11 Determination letters 

 

Table 18:  Status of Appeals 

Appeals Round 1 Round 2 

Round 2 
Waitlist 

(Round 2.1) 
Program 

Total 

Level II Issues Received 364 648 681 1,693 

Level II Issue Determinations Made 356 638 660 1,654 

Level II Issues Remaining to be Resolved 8 10 21 39 
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Table 19:  Appeals Determinations Summary 

Appeals Determination  
After Road Home Review 

Cumulative 
Total 

Approved 316 

Denied 1,212 

Dismissed 115 

Withdrawn 11 

Owner Occupant (OO) Units 

 Mailed additional OO Letters 

 Submitted OO files to QC for pre-closing review and pre-letter review   

Table 20:  Owner Occupant Award Activity  

Owner Occupant Unit Awards Round 1 Round 2 

Round 2 
Waitlist 

(Round 2.1) 
Program 

Total 

Active OO Unit Awards 144 133 37 314 

Zero Award 19 22 2 43 

OO Award Received Via HAP 2 11 0 13 

Award Eligible Owner Occupants 123 100 35 258 

Total Letters Not Yet Received 1 4 0 5 

Total Title Issues 3 3 1 7 

Total In Process 4 3 6 13 

Total Closings Pending 3 4 3 10 

OO Unit Award Closings Held 112 86 25 223 
 

URA 

 Continued to process URA case files by scheduling appointments with owners 

and tenants 

Table 21:  Relocation Activity 

URA 

Occupied Properties Round 1 Round 2 

Round 2 
Waitlist 

(Round 2.1) 
Program 

Total 

Total Properties 162 664 194 1,020 

Total Units 451 1,552 393 2,396 

Total Occupied Units 273 604 250 1,127 
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Tier 2 Call Center 

 Answered applicantsô questions on de-obligation, denial, contradictory, 

incomplete letters and status of their Round 1 & 2 applications 

Table 22:  Tier 2 Call Center Metrics 

Inbound Calls 

Round 1 5 

Round 2 40 

Round 2 Waitlist (Round 2.1) 26 

Appeals 9 

New Program Options 1 

Other 49 

Total Inbound Calls 130 

Financial Advisors  

 Coordinated upcoming Outreach Events 

 Scheduled and completed appointments with applicants who requested financial 

advice or counseling 

Table 23:  Financial Advisor Appointment Activity  

Financial Advisor  
Appointments 

Cumulative 
Total 

Contacts Made * 5,105 

Appointments Not Required 3,774 

Appointments Required 1,331 

Appointments Completed 986 

Appointments to be Completed 345 
   *Includes applicants contacted multiple times 
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PROGRAM SUPPORT STATUS 

INFORMATION TECHNOLOGY 

 Generating detailed documentation of LMI data for transition. 

 Provided support to eGrants end users and Operations Management through 

issue resolution/task completion via the ithomeownersupport inbox. 

 Trained on Data Warehouse and knowledge transfer. 

LOGISTICS 

 Fairfax property return completed 

POLICY 

 Responded to questions from staff 

 Resubmitted Homeowner Program Policies Version 6.2 for approval 

TRAINING 

 Coordinated logistics and reproduction of materials for transition training  

 Developed new Condominium Training 

 Reviewed training materials for delivery  

 Organized training materials 

Table 24:  Training Summary  

Training Type Training Name Target Audience Location Date Attendees 

Internal 

 

Housing Assistance 
Center Standard 
Operating Procedures 
Online Training 

Homeowner Program 
Staff Online 

As of April 9, 
2009 300 

Internal 
Updated Standards of 
Ethical Behavior All Road Home Staff Online 

As of April 9, 
2009 1, 474 

Internal 

RH Information Security 
and Management 
Online Training All Road Home Staff Online 

As of April 9, 
2009 2,371 
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EXTERNAL AFFAIRS 

COMMUNICATIONS/MEDIA RELATIONS 

In support of Homeowner program: 

 Weekly metrics report distributed to media and posted to Web site.  

 Assisted with layout and format of the Turnover Project. 

 

In support of Rental program:   

 Finalizing inventory of Rental Program print material report. 

 Updating Rental communications portal based on new template design. 

 Coordinating the on-going update, review and approval of Rental program 

guides, brochures and information sheets, Web content and Outreach support.  

OUTREACH  

 Provided individualized Road Home updates via a presence at the St. Bernard 

Community Center in St. Bernard Parish, the Lower 9
th
 Ward (NENA) in 

Orleans Parish, LSU Ag Rebuilding Center in Orleans Parish, and the Erath 

Library in conjunction with Rep. Simone Champagneôs office in Vermilion 

Parish 

 Completed Appeals research on 91 files requiring ASF verifications 

 Completed Appeals research on 21 files pending processing of post-state-appeal 

determination 

 Worked to contact applicants to procure additional file documentation on 10 

audit files in conjunction with AME team 

 Continued to review prior unable-to-contact documentation to assure 

appropriate file statuses and subsequent uploads as needed 

 Met with HGI personnel to review transition issues related to external affairs  

 Worked with elected officials and staff regarding constituent issues including:  

o U.S. Sen. Mary Landrieu 

o Sen. J. P. Morrell 

o Rep. Simone Champagne 

o Rep. Jerry Gisclair 

o Rep. Walker Hines 

o Rep. Kevin Pearson 

o Rep. Jonathan Perry  

o Erath City Councilman John LeBlanc 

o Plaquemines Parish President Billy Nungesser 
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Table 25:  Community Outreach Metrics 

Meeting Type 
Events held  

4/3-4/9 
People reached  

4/3-4/9 
Events To 

Date 
People Reached 

To Date 

Community 3 12 1,043 52,744 

Faith-Based * * 220 19,785 

Business * * 32 1,402 

Governmental 1 6 348 9,855 

Case Managers * * 180 3,478 

Rental * * 114 2,309 

TOTALS 4 18 1,937 89,573 
*Does not include repeat contacts with legislative officials nor duplicate attendance from prior events. 

FRAUD PREVENTION AND COMPLIANCE 

 Researched and responded to subpoenas, advocacy group requests, and 

applicant requests served on the Program 

 Investigated both internal and external matters reported via several sources, to 

include the Ethics and Anti-Fraud Help Lines 

Table 26:  Fraud Prevention Metrics 

ACTIVITY 
Prior 

Totals 
3/6 ï 
3/12 

3/13 ï 
3/19 

3/20 ï 
3/26 

3/27 ï 
4/2 

4/3 ï 
4/9 

Current 
Totals 

Applicant Issues Reported to 
Anti-Fraud 

2,053 0 44 3 5 1 2,106 

Evaluator Issues Reported to 
Anti-Fraud 

5 - - - - - 5 

Third-Party Issues Reported 
to Anti-Fraud 

30 - - - - - 30 
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APPENDIX A 

 

Option Selections of Applicants, by Parish of Damaged Residence  

Note: All Damaged Residence information is as provided by the applicant during the application process. Actual damaged residence information 

may differ from what the applicant provided. Eligibility information is properly confirmed during the verification process 

 

PARISH 
Option 1. 

Keep Your 
Home 

Option 2. 
Sell, but Stay 
in Louisiana 

Option 3. 
Sell, and 

Move out of 
Louisiana 

Option 4. 
Decline 
Benefits 

Option 5. 
Delay 

Selection of 
Benefit 

Option 6. 
Unable to 
Determine 
Selection 

Total 

Acadia 319 4   2     325 

Allen 532 13 1 4 1   551 

Ascension 161 2   2     165 

Assumption 235 2   1 1   239 

Beauregard 1,024 20   10 4   1,058 

Calcasieu 13,649 199 14 227 77 4 14,170 

Cameron 1,684 193 5 77 27 1 1,987 

East Baton Rouge 201 4 1 3     209 

East Feliciana 27 1         28 

Evangeline 69 1   2     72 

Iberia 1,105 29 2 10 2 3 1,151 

Iberville 61 3         64 

Jefferson 27,009 246 57 515 441 20 28,288 

Jefferson Davis 950 18 2 7 9 4 990 

Lafayette 124 3   1 1   129 

Lafourche 852 12 1 10   1 876 

Livingston 238 7 1 2 1   249 
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PARISH 
Option 1. 

Keep Your 
Home 

Option 2. 
Sell, but Stay 
in Louisiana 

Option 3. 
Sell, and 

Move out of 
Louisiana 

Option 4. 
Decline 
Benefits 

Option 5. 
Delay 

Selection of 
Benefit 

Option 6. 
Unable to 
Determine 
Selection 

Total 

Orleans 43,785 4,308 1,889 962 746 33 51,723 

Plaquemines 3,276 345 42 96 72 5 3,836 

Pointe Coupee 15           15 

Sabine 33           33 

Saint Bernard 8,005 4,230 811 478 244 17 13,785 

Saint Charles 1,097 6 1 10 6 1 1,121 

Saint Helena 286 2     1   289 

Saint James 392     2     394 

Saint Landry 175 6   1     182 

Saint Martin 110 3   1     114 

Saint Mary 915 7   1 2   925 

Saint Tammany 11,511 219 55 175 177 9 12,146 

St John The Baptist 1,344 2 1 8 11 1 1,367 

Tangipahoa 1,610 13 2 6   1 1,632 

Terrebonne 2,683 77 2 30 11 6 2,809 

Vermilion 1,689 86 4 50 9 1 1,839 

Vernon 155 2   1 2   160 

Washington 1,489 20 1 8 9   1,527 

West Baton Rouge 14           14 

West Feliciana 3           3 

  126,827 10,083 2,892 2,702 1,854 107 144,465 
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APPENDIX B  

Benefits Calculated by Damaged Residence Parish 

Note: All Damaged Residence information is as provided by the applicant during the application process.  Actual damaged residence information 

may differ from what the applicant provided.  Eligibility information is confirmed during the verification process 

 

Parish 
Number of 

Calculations 

Acadia 357 

Allen 663 

Ascension 198 

Assumption 282 

Beauregard 1,185 

Calcasieu 15,556 

Cameron 2,135 

East Baton Rouge 320 

East Feliciana 38 

Evangeline 89 

Iberia 1,338 

Iberville 92 

Jefferson 33,747 

Jefferson Davis 1,174 

Lafayette 153 

Lafourche 1,005 

Livingston 298 

Orleans 56,205 

Plaquemines 4,150 

Pointe Coupee 19 

 

 

 

Parish 
Number of 

Calculations 

Rapides 1 

Sabine 34 

Saint Bernard 15,327 

Saint Charles 1,454 

Saint Helena 326 

Saint James 465 

Saint Landry 219 

Saint Martin 137 

Saint Mary 1,078 

Saint Tammany 13,828 

St John The Baptist 1,757 

Tangipahoa 1,811 

Terrebonne 3,194 

Vermilion 2,034 

Vernon 180 

Washington 1,805 

West Baton Rouge 20 

West Feliciana 6 

  162,680 
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APPENDIX C  

Closings by Parish and Zip Code ï  

Note: All Damaged Residence information is as provided by the applicant during the application process.  Actual damaged residence 

information may differ from what the applicant provided.  Eligibility information is confirmed during the verification process.  *Detailed 

closing data is based on a population of 124,094 rather than the 124,119 reported in Daily Governorôs Report as of April 9, 2009,  

due to a variance in data feeds.  
 

PARISH 
Option 1. 

Keep Your Home 

Option 2. 
Sell, but Stay in 

Louisiana 

Option 3. 
Sell, and Move out of 

Louisiana 
Total 

Acadia 283 2   285 

Allen 478 10 1 489 

Ascension 138     138 

Assumption 202     202 

Beauregard 914 9   923 

Calcasieu 12,420 91 5 12,516 

Cameron 1,488 111 2 1,601 

East Baton Rouge 174 1 1 176 

East Feliciana 27     27 

Evangeline 53     53 

Iberia 990 12 1 1,003 

Iberville 50 1   51 

Jefferson 23,961 123 22 24,106 

Jefferson Davis 829 9   838 

Lafayette 109 1   110 

Lafourche 759 6 1 766 

Livingston 206 3   209 

Orleans 39,893 3,320 1,363 44,576 
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PARISH 
Option 1. 

Keep Your Home 

Option 2. 
Sell, but Stay in 

Louisiana 

Option 3. 
Sell, and Move out of 

Louisiana 
Total 

Plaquemines 2,717 213 15 2,945 

Pointe Coupee 14     14 

Sabine 29     29 

Saint Bernard 7,318 3,568 648 11,534 

Saint Charles 944 3 1 948 

Saint Helena 255 2   257 

Saint James 358     358 

Saint Landry 151 5   156 

Saint Martin 94 3   97 

Saint Mary 798 3   801 

Saint Tammany 10,601 124 25 10,750 

St John The Baptist 1,187     1,187 

Tangipahoa 1,459 5 1 1,465 

Terrebonne 2,397 43 1 2,441 

Vermilion 1,547 48 3 1,598 

Vernon 139 2   141 

Washington 1,275 12 1 1,288 

West Baton Rouge 13     13 

West Feliciana 3     3 

  114,273 7,730 2,091 124,094 
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Zip Code 
Number 

of 
Closings 

Zip code not provided 21 

70001 867 

70002 925 

70003 2,281 

70005 753 

70006 1,385 

70011 1 

70012 1 

70014 1 

70015 1 

70017 10 

70018 6 

70019 5 

70028 1 

70029 1 

70030 48 

70031 46 

70032 1,777 

70033 1 

70036 180 

70037 455 

70038 260 

70039 85 

70040 339 

70041 716 

70042 6 

70043 4,876 

70044 3 

70045 3 

70046 10 

Zip Code 
Number 

of 
Closings 

70047 152 

70048 2 

70049 164 

70050 212 

70051 56 

70052 43 

70053 683 

70054 2 

70056 1,813 

70057 110 

70058 3,093 

70059 5 

70062 883 

70063 6 

70064 3 

70065 3,627 

70066 7 

70067 408 

70068 712 

70069 9 

70070 122 

70071 45 

70072 4,208 

70073 6 

70075 1,397 

70076 13 

70077 1 

70078 18 

70079 20 

70080 16 

Zip Code 
Number 

of 
Closings 

70081 2 

70082 131 

70083 753 

70084 234 

70085 1,465 

70086 73 

70087 301 

70090 169 

70091 99 

70092 1,954 

70093 2 

70094 1,913 

70095 2 

70096 1 

70101 14 

70104 1 

70105 1 

70107 1 

70109 1 

70110 1 

70112 71 

70113 394 

70114 1,255 

70115 1,358 

70116 720 

70117 5,619 

70118 2,286 

70119 3,338 

70120 1 

70121 399 
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Zip Code 
Number 

of 
Closings 

70122 7,538 

70123 511 

70124 3,544 

70125 1,585 

70126 5,972 

70127 3,822 

70128 3,425 

70129 1,878 

70130 218 

70131 1,391 

70132 1 

70150 1 

70164 1 

70170 1 

70175 2 

70177 7 

70179 1 

70189 1 

70217 1 

70219 1 

70224 1 

70230 1 

70301 185 

70302 2 

70339 5 

70340 19 

70341 50 

70342 5 

70343 28 

70344 594 

Zip Code 
Number 

of 
Closings 

70345 91 

70346 58 

70352 1 

70353 186 

70354 51 

70355 7 

70356 169 

70357 50 

70358 219 

70359 80 

70360 132 

70361 5 

70362 1 

70363 719 

70364 129 

70372 12 

70373 15 

70374 39 

70377 280 

70380 81 

70381 2 

70390 109 

70391 4 

70392 39 

70393 7 

70394 253 

70395 33 

70397 156 

70401 169 

70403 234 

Zip Code 
Number 

of 
Closings 

70404 14 

70420 113 

70421 11 

70422 284 

70423 1 

70424 1 

70426 179 

70427 702 

70429 4 

70430 1 

70431 107 

70433 292 

70434 9 

70435 259 

70436 17 

70437 140 

70438 357 

70440 1 

70441 164 

70442 5 

70443 173 

70444 186 

70445 651 

70446 42 

70447 77 

70448 490 

70449 16 

70450 60 

70451 28 

70452 405 
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Zip Code 
Number 

of 
Closings 

70453 9 

70454 189 

70455 12 

70456 105 

70457 1 

70458 3,283 

70459 10 

70460 1,944 

70461 2,706 

70462 67 

70463 15 

70464 7 

70465 36 

70466 58 

70467 3 

70469 3 

70470 5 

70471 220 

70478 1 

70485 1 

70501 25 

70503 4 

70506 12 

70507 13 

70508 7 

70510 599 

70511 1 

70512 13 

70514 126 

70515 12 

Zip Code 
Number 

of 
Closings 

70516 2 

70517 44 

70518 12 

70519 3 

70520 9 

70521 1 

70522 14 

70523 20 

70524 2 

70525 21 

70526 115 

70528 303 

70529 9 

70531 11 

70532 116 

70533 650 

70534 3 

70535 32 

70537 3 

70538 458 

70540 1 

70542 51 

70543 25 

70544 197 

70546 238 

70548 106 

70549 66 

70550 2 

70551 2 

70552 9 

Zip Code 
Number 

of 
Closings 

70554 10 

70555 13 

70556 12 

70559 20 

70560 672 

70562 1 

70563 27 

70569 3 

70570 96 

70575 2 

70576 2 

70577 3 

70578 63 

70581 24 

70582 42 

70583 7 

70584 5 

70585 1 

70586 18 

70589 8 

70591 168 

70592 23 

70601 2,898 

70602 6 

70605 1,644 

70606 11 

70607 1,982 

70609 1 

70610 1 

70611 992 
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Zip Code 
Number 

of 
Closings 

70612 5 

70614 1 

70615 1,194 

70616 7 

70621 1 

70630 119 

70631 599 

70632 186 

70633 476 

70634 466 

70637 15 

70638 2 

70639 4 

70640 36 

70641 2 

70643 116 

70644 3 

70645 276 

70646 67 

70647 595 

70648 166 

70650 13 

70651 12 

70652 69 

70653 60 

70654 12 

70655 145 

70656 11 

70657 226 

70658 27 

Zip Code 
Number 

of 
Closings 

70659 15 

70660 106 

70661 239 

70662 3 

70663 1,302 

70664 14 

70665 575 

70667 1 

70668 381 

70669 626 

70699 1 

70702 1 

70706 14 

70707 1 

70711 17 

70714 17 

70716 1 

70717 2 

70718 3 

70719 4 

70721 15 

70722 18 

70723 40 

70725 7 

70726 32 

70727 1 

70728 1 

70729 1 

70730 4 

70733 6 

Zip Code 
Number 

of 
Closings 

70734 7 

70736 1 

70737 34 

70739 7 

70740 2 

70744 16 

70748 1 

70749 1 

70750 1 

70753 1 

70754 9 

70757 2 

70760 6 

70761 1 

70763 18 

70764 12 

70767 10 

70769 19 

70770 4 

70772 1 

70774 7 

70775 6 

70776 5 

70777 4 

70778 9 

70780 4 

70783 1 

70785 22 

70788 10 

70789 2 
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Zip Code 
Number 

of 
Closings 

70791 13 

70792 1 

70802 20 

70805 27 

70806 5 

70807 9 

70808 3 

70809 1 

70810 7 

70811 7 

70812 11 

70814 16 

70815 9 

70816 5 

70817 9 

70818 1 

70819 4 

70820 2 

70856 1 

70901 1 

71022 1 

71026 1 

71027 1 

71028 1 

71119 1 

71126 1 

71295 1 

71322 1 

71353 5 

71367 12 

Zip Code 
Number 

of 
Closings 

71403 13 

71419 1 

71429 3 

71433 1 

71439 3 

71446 76 

71449 13 

71458 1 

71460 1 

71461 4 

71462 1 

71463 72 

71474 2 

71486 6 

71496 1 

 124,094 
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APPENDIX D 

 


