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EXECUTIVE SUMMARY

A total of 19 appointments were held with applicants at the Homeowner Assistance Office
in Baton Rouge.The number of benefits calculatezemained at62683 and the total

number of closings held as April 30remained at24,081 Cumulatively,homeowners
returned 14,469 benefit options selectidetters

Table 1: Homeowner ProgramSnapshot

Applications Received 229,416 - 229,416
Applications Not Valid for
Processing 44,303 44,303
Applications Recorded 185,113 - 185,113
Pre-Appointment Inactives 19,151 19,151
Total Appointments Held 229,941 - 229,941
Initial Appointments Held 166,094 - 166,094 9,056
RHAS Appointments Held 63,867 19 63,886
Benefits Calculated 162,683 - 162,683
Benefit Options Letters Sent 153,255 - 153,255 884
Total Benefit Options Letters
Returned 144,469
Number of Option One
Selections 126,826 7 126,833 2,699
Number of Option Two
Selections 10,084 1 10,085 344
Number of Option Three
Selections 2,893 1 2,894 68
Decline Benefits 2,701 (2) 2,699 69
Delay Benefits 1,854 2 1,852 328
Incomplete Benefit Selection
Form - - - 43
Benefit Options Letters
Available for Transfer to
Closing 136,701
Files Currently Transferred for
Closing 5 9 14* 228
Total Inactives and Ineligibles 77,173
Closings Scheduled - -
Closings Held 124,081 - 124,081

*Previously the Total Number of Files for Closing represented the cumulative number of all initial applications that hbeereve

transferred to a title company. The total now representgpipicant file population currently residing in transfer status at the closing

company ready for initial closing.




The

Roadpyome Weekly Situation & Pipeline Report

" UILDING A SAF

"v STRONGER, SMARTER LOUISIANA Week 1 48
April 24,2009 T April 30, 2009

HOMEOWNER PROGRAM

Figure 1: Homeowner Assstance Program Pipeline Applicant Input and Calculation

HOMEOWNER CUMULATIVE CUMULATIVE

- 166,094applicants have

PROCESS As of 4/23 As of 4/30 INCREASE completed initial
appointments

N Il 229416 229416  |(IEEID
(£ E [APPS RECORDED] 185,113 185,113 :]
= UEJ PRE-APPT 19,151 19,151 . ~ The $9.75billion total and
I<_E E (_INACTIVEAPPS ’ ’ N $62732average award
h represent maximum benefit

9 6 APIFI,\I.II.-IS-I'?_'LELD 166,094 166,094 - if ALL applicants select
d a J - Option 171 rebuild in place

a ) ( ) (the total includes
a & Ao o 63,867 63,886 19 additional compensation
< J \ J grant calculations,

compensation grants, and
elevation grants, but does
not include 6

awards)
BENEFITS

TOTAL $ 9.75 billion $ 9.75 billion $.0b

AVERAGE $62,735 $62,732
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Figure 2: Homeowner Assistance Program Pipeliné Option Selection and ClosingProcessing

HOMEOWNER  CUMULATIVE CUMULATIVE

PROCESS As of 4/23 As of 4/30 INCREASE - Applicants have returned
144,469Benefits Selection
Forms. After processing
153,255 153,255 and review, 13,701 of these
forms are available for
transfer to closing agents
for further processing.

144,469 -Applicantso6 i

selections are in Appendix
BSF AVAIL A

FOR TRANSFER 136,692 136,701
TO CLOSING

OPTIONS
LETTERS SENT

OPTIONS LETTERS
RETURNED 144,465

=
z O
o5
E L
Om

)

- *Extrapolation of average
award for populations
where funds have been

TRANSFERRED disbursed
TO CLOSING

INACTIVE

closNE FLES See the Glossary for explanation

of Figure 2 terms

CLOSINGS
HELD 124,081 124,081

CLOSINGS

TOTAL $7.94 billion $7.94 billion $0b
AVERAGE* $64,011 $64,010
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Housing Assistance Center Activity

e A total of 19 appointments were held at tBaton RougéHousing Assistance
Office for the reporting week.

Award Calculation Activity

e TheRoad Homdas calculated 16233 benefits
0 The average total benefit calculated w8%31( ex cl udi ng O0zer oo
o 7210cal cul ations resulted in 6zerod gr a
o 154736 n@amer od or Opositived grant amount

Award Selection Activity
o A total of 144,469 homeowners have returned a benefits options letter
e Of the homeowners who have selected their options:
0 32142options selection letters have been returned from elderly applicants
(Table 4)
0 The vast majority of all homeowners, including elderly homeowners, have
selected Option 1 to keep their homes
0 136,701benefits options letters are available for transfer to closing agents
Appendix A summarizes the option selection of applicants by Parish
¢ Appendix B lists the benefits calculated by Parish

Table 4: Cumulative Elderly Benefits OptionsSelection

Elderly Benefits Options Selected

Number of Option One 26,787
Number of Option Two 3,145
Number of Option Three 2,210
Total Elderly Benefits Options Selected 32,142

Low/Moderate Income Households
e Atotal of 124,076applicants had gone to closing and received their Road Home
disbursement as @&fpril 30, 2009. Of these applicants3,925(43 percent)
were documented as LMI.
e Atotal of $7942,147,839n Homeowner Assistance Program awards were
disbursed as dApril 30, 2009. Of these disbursements 1$4,023847 (53
percent) went to applicants documented as LMI.
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Table 5: Options Selected Activity
Total Household and Low/Moderate Income (LMI) Detail

Option Selected Option 1 Option 2 Option 3 Totals
Number of Options
Selected 126,830 10,085 2,894 139,809
Total $ 'ns(gfgggj $7,266,457,819.57 $803,972,835.38 $101,237,033.83 |  $8,261,667,688.78

Comp Grant $ in
Options Selected

$4,909,609,375.52

$596,590,414.79

$191,237,033.83

$5,697,436,824.14

Elev Grant $ in Options

Selected $961,094,503.71 N/A N/A $961,094,503.71

ACG $in Opiions $1,396,812,397.72 $207,382,420.59 N/A $1,604,194,818.31
Selected

Number of Options 54.384 4661 1172 60,217

Selected by LMI

Total $ to LMI

$3,893,551,850.18

$452,021,029.64

$77,714,698.33

$4,423,287,578.15

Comp Grant $ to LMI

$2,026,379,763.82

$244,638,609.05

$77,714,698.33

$2,348,733,071.20

Elev Grant $ to LMI $471,418,146.02 N/A N/A $471,418,146.02
ACG $to LMI | $1,396,812,397.72 $207,382,420.59 N/A $1,604,194,818.31

% of Total Options 0 0 ) 9
Selected that are LMI 43% 46 % 40% 43 %
% of Total $ to LMI 54 % 56 % 41 % 54 %

0,

% of Comp Grant fl\t/lol 41 % 41 % 41 % 41 %
% of Elev Grant $ to LMI 49 % N/A N/A 49 %
% of ACG $ to LMI 100 % 100 % N/A 100 %
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Table 6: Closings Held Activity including LMI Detail
Total Household and Low/Moderate Income (LMI) Detail

Closings Held Option 1 Option 2 Option 3 Totals
Number of C'Osg“eﬁz 114,257 7,726 2,093 124,076
Total $ in Closings Held $7,100,069,294.91 |  $682,523,579.95 | $159,554,964.24 $7,942,147,839.10
Comp Grant $ in $4,872,832,381.82 |  $507,306,152.63 | $159,554,964.24 $5,539,693,498.69
Closings Held
Elev Grant $in Closg”eﬁz $829,542,963.13 $49,755.00 N/A $829,592,718.13
ACG $ in Closings Held $1,397,693,949.96 |  $175,167,672.32 N/A $1,572,861,622.28
Number of Closings
Held by LM 49,297 3,757 871 53,925
Total $ to LMI $3,726,682,350.79 |  $378,286,379.18 | $66,055,117.12 $4,171,023,847.09
Comp Grant $ to LMI $1,087,478,918.40 |  $210,022,647.75 | $66,055,117.12 $2,263,556,683.27
Elev Grant $ to LMI $407,782,826.64 $20,460.00 N/A $407,803,286.64
ACG $ in Research for $66,273,344.21 $6,924,400.89 NUA $73,197,745.10
Categorization**
ACG $ to LMI $1,331,420,605.75 |  $168,243,271.43 N/A $1,499,663,877.18
Total ACG $ $1,397,693,949.96 |  $175,167,672.32 N/A $1,572,861,622.28
% of Total Closings o o o 0
Held that are LMI 43 % 49 % 42% 43 %
% of Total $ to LMI 52 % 55 % 41 % 53 %
0,
76 of Comp Grant m‘: 41% 41% 41 % 41 %
0,
% of Elev Grant f,\t/lol 49 % 41% N/A 49 %
% of ACG $ to LMI 95 % 96 % N/A 95 %
*Detailed closing data is based apopulation of 12,076rather tharthe124,081r e por t ed i n t he Daily

as ofApril 30, 2009, due t@ variance in data feeds.
**These funds represent disbursed ACG dollars that have not been categorized through final grant review.

Gov
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Elevation Program Activity

As of April 30, 2009, 15,504elevation letters have been sent to applicants.

e 34379(30%) applcants have returned letters expressing their interest in
participating in the elevation program. See Figure 3 for a summary of Elevation
Letter Response Activity

e 28,431applicants have received elevation disbursements tote8i2g, $22,460
(average elevain award of $28,89) including:

0 4,162initial and 2,365additional disbursements of elevation funds from
March 2008 through the present for a total 67&,315710.

o 1,906 initial ands20additional disbursements previously distributed for a
total of $1,006,751

e 7 elevation requests for a total cf%2,855are currently at the closing
companies for processing. See Table 7 and Figure 4 for a summary of
Elevation Disbursement Activity.

Figure 3: 2008 Elevation Letter ResponsActivity
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35,000
30,000
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L

L 2
L 4
L 2
L 2
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20,000
15,000
10,000

Number of Applicants

5,000 O O O O O O O O |
0 e e e e e e e e -
2127 3/6 3/13 3/20 3/27 4/3 4/10 a7 4124 5/1
Period Ending
—@— Interested —®— NotInterested —4— Sold Home —*— Return to Sender
Table 7: Elevation DisbursementActivity
# of Initial # of Additional Total $ Disbursed
Disbursements Disbursements
Elevation Disbursements through Feb 07 1,906 620 $51,006,751
Elevation Disbursements from Mar 08 4,162 22,365 $772,315,710
Total Elevation Disbursements 6,068 22,985 $823,322,460
Applications at Title Companies
Total Pending Transactions 7 $192,855.00
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Figure 4: 2008 Elevation Disbursemenfctivity
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ONumberDisbursed B Number at Titte Companies

Closing Activity

As of April 30, 2009, a total 014 of the 128,52%iles have beetransferred to

closing agentsnone of whichare inaninactive status.

The closing team has assisted closing agents conif@éf@81 closings, of

which:

0 The average award $64,010Q

o 53,925also received additional compensation grants. The average additional
compensation grant award is $21Q.

o Closed 3,347 elderly applicants for a total of $2)3,823,384

o Appendix C reports Closings by Parish and Zip Code.

To date, the closing agents have compl&td76 additional disbursements for

a total of 887,268,333 The average additional disbursement i5,821.
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Table 8: Eligible Application Summary

Completed Applicatioﬁs

Closed 124,081
Scheduled to be Closed in April 14
Zero Awards 14,024
Zero Awards Sold Home 1,517
Communi quesd Exhausted 761
Program Policy Actions Completed 3,899
Award Declined 3,400
Total Completed Applications 147,696

Applications that Cannot Close

Active Applications

Homeowner planning to Appeal 224
Compliance Reviews 42
Duplicate Application 2
FEMA Eligibility Issue
Insurance
No Option Selected by Homeowner 196
Occupancy Proof Required 40
Ownership Proof Required 351
POA/ADDH Issues 123
Pullback 11
Refuse to Close 34
Sold Home 395
Title, Succession, Legal, Mortgage Issues 1527
Zero Grant Amount 59
Other 167
Total Applications that Cannot Close 3182

TOTAL ELIGIBLE APPLICATIONS

In Progress i Pre-Closings] (non-sold home 387D
In Progress i Sold Homes fAllnterestedo and W94
I'N Progress 1 Title Companly 0
Awaiting Approval by OCD 0
Filed Pre-Closing Appeal 16
Total Active Applications 786

151,664

*Detailed closing data is based on population of,0Z6rather than 12,081 reported in the

DalyGover nor 6s

R 3@ 2009, duats a varfancehip data feeds.
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Table 9: Pre-Closing Tracking Report

ACTIVITY Fri Sat Sun Mon Tues Wed Thurs Weekly
4/25 4/26 4/27 4/28 4/29 4/30 Total

Files Transferred for
Closing
Figure 5: Award Size
16,000 -
14,000 10% 11%
12,000 1 9% o
10,000 A 8% 7%
8,000 - o% % 5% 5% 5% =
6,000 4% 4%
IREEE
2,000 A1 |_|
Q Q \] Q A\) Q Q \} \\] \) Q Q QO Q A\}
KA S R A A A \QQA\ \\Q,\'L . & \{bo,'\“ . PO
($ thousands)
Table 10: Applicants and Closings Held By Racétthnicity
Applicants Closings Held
Race # % # %
American Indian/Alaska Native 666 >1% 498 >1%
American Indian/Alaska Native and 0
White 530 >1% 369 >1%
American Indian/Alaskan Native/Black- o
African American 379 >1% 288 >1%
Asian 2,925 2% 2,090 2%
Asian and White 300 >1% 203 >1%
Black/African American 65,833 36% 51,401 41%
Black/African American and White 1,153 1% 883 1%
Native Hawaiian/Other Pacific Islander 183 >1% 130 >1%
Other Multi-Racial 3,419 2% 2,479 2%
White 72,052 39% 48,939 39%
A race was not provided 37,673 20% 16,796 14%
185,113 124,076

*Detailed closing data is based apopulation of 14,076 rather tharthe 124081reported in the Daily
Gover nor 6s AdRle3Q 2009 duats a veaiice in data feeds.

Condominium Project

Following the approval of policies for condominium evaluations, a special pregect
begun to identify and movandominium properties to closing. To date the project has
yielded the following progress summarized in Table 11.

11
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Table 11: Condominium Pipeline Progress

Activity 3/27- ‘ 4/3- 4/10 - 4/17 - 4124 - Weekly

4/2 4/9 4/16 4/23 4/30 Total
Total # of Condo Applications 0 0 0 1024 1024 0
Option Letters Created Status 0 0 0 0 0 0
Option Selected Status 0 0 0 0 0 0
Condos in Progress 0 0 0 0 0 0
Transmitted for Closing 0 0 0 0 1 1
Closings Held/ Funds Disbursed 0 0 0 40 40 0
Total Zero Award 0 0 0 290 290 0
Total Inactive Applications 0 0 0 0 0 0
Total Ineligible Applications 0 0 0 179 179 0
Total Transition Initial Disbursement 0 0 0 49 41 (8)
Adjustment Pending - 1 1 0
Application Termnated - 42 42 0
Homeowner Communiques Exhausted - 8 8 0
Total Post Closing Adjustments - 7 7 0
Zero Award Sold Home - 11 11 0
Policy Options Exhausted - 20 20 0
Ready for Requistion - 1 1 0
Red Ribbon - 349 349 0
Ready for Final Review - 0 2 2
Closing Feed Review - 4 9 5
Grant Review - 23 23 0

Manufactured Home Project

The special manufactured home project has yielded the following progress (See

Summary Table 12):

¢ |dentified 16684 manufactured home applicants to date
e Updating and ensuring valid HEs are in dataehouse
e Working through PSV process

o For nearly all cases, we have established whether or not land is bwned

used application data or called homeowner

o Where land is owned, we have determined whether or not the existing BPO
is based on manufactured honoenparables; if not ordered new BPO

o Confirmed 16,191oaded PSVsEPOs, N.A.D.A, Road Home Appraisals,
and ApplicartProvided Appraisalsmeet MH policy

Table 12: Manufactured Home PipelineProgress

Activity Prior

3/27-

4/3-

4/10-

4/17-

4/24-

Cumulative

Total
Total number of
Manufactured Home 16,362
Applications

4/2

4/9

4/16

4/23

4/30

Total

16,684

Total Manufactured
Home Evaluations 16,057
verified

16,298

Total Pre-Storm Values

verified 14,691

16,191

Total Applications
released into letter 14,691
generation process

15,686

12
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Home Evaluations (Home Inspectiofgtivity
e Addressed 06 Grant Review issues

Addresse® Appeals

Addressed 2&€AD disputes

Addressed FEMA Eligibility Appeals

Addressed Elevation Appeals

Table 13: Home Evaluation TeamMetrics

ACTIVITY Prior 4/3-  4/10- | 4/17-  4/17-  4[24- Current Five Week
Total 4/9 4/16 | 4/23  4/23  4/30 Total Average

Work Orders

Submitted by

Housing 165,137 0 0 0 0 0 165,137a 0

Advisors

Work Orders

Dispatched 162,987 0 0 0 0 0 162,987 0

Evaluations

Completed in the 161,168 1 0 0 0 0 161,169b 1

Field

@ Discrepancy between work orders received from HACs and dispatched to subcontractors is due to a
number awaiting resolution at HACs, awaitimgority code assignment, properties that are
condominiums, or received but are not yet processed.

b Totals include original and revaluations.

Appeals

As of April 30, 2009, 15/03cases have been processed through the Appeals

departmentl5414have been resolved, a@fl9 are active. Table 14 shows the status
of these cases.

Table 14: Status of Appeals

ACTIVITY As of COB Asof COB Asof COB Asof COB As of COB
‘ 4/2 4/9 4/16 4/23 4/30

Total Cases Processed 15,610 15,645 15,662 15,676 15,703
Appeal Cases Pending
Decision/Research 203 232 2417 257 263
Ineligible Status Appeal 16 15 16 19 26
Total Active Cases 219 247 263 276 289
Total Cases Resolved 15,371 15,391 15,399 15,400 15,414

13
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Further analysis of the resolved appeals cade414) shows that:

e 5432(35%) have resulted in additional funds being awarded to applicants for a
total of $15,722,396 The average additional disbursementd§,$27.

o 727 (5%) resulted in a reduction of award for a total 02,860,786. The
average reduction is $653.
4,810 (31%) resulted in no change to the awangbunt.

o 4445 (29%) were reviewed for an eligibility determination,9%vere
approved and 847 were denied

Table 15 Status of State Panel Review Appeals

ACTIVITY As of COB As of COB As of COB As of COB
4/16 4/17 4/23 4/30
Total Cases Requested for State Panel Review 3,325 3,338 3,338 3,355
State Appeal Cases in Progress 368 327 287 285
State Appeal Cases Resolved 2,957 3,011 3,051 3,070

14
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Housing Assistance Center Appointment Activity

There were a total of IRHAS appointments held at the Baton Rouge Housing
Assistance Centers during the reporting period.

Figure 7: Housing Assistance Center Appointments by Week

30-Apr [ 19

23-Apr -

16-Apr -

9-Apr .

2-Apr -~ 197
Number of Appointments per Week

Figure 8: Housing Assistance Center Appointments by Day

24-Apr

Number of
Appointments per 28-Apr
Day 30-Apr

15
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PROGRAM SUPPORT STATUS

HUMAN RESOURCES

e HGI continues to augment staff as necessary to process cases and receive
turnover from ICF.

e Several new employees started with HGI this week in Applieatdtions,
Accounting and Reporting, Eligibility and Benefit Determination, and Program
Administration.

TRAINING
e No Activity to Report

EXTERNAL AFFAIRS

COMMUNICATIONS/MEDIA RELATIONS
¢ Met with Melissa Walker,Risa Mueler and Lara Robertson to finalize external
affairs for transition action items.
FRAUD PREVENTION AND COMPLIANCE

¢ Researched and responded to subpoenas, advocacy group requests, and
applicant requests served on the Program

e Investigated both internal andternal matters reported via several sources, to
include the Ethics and AnEraud Help Lines

Table 20 Fraud Prevention Metrics

. 4/17 4/24

Prior 3/27 4/3 4/10 Current

ACTIVITY Totals  4/2 49 416 A28 480 qoais

Applicant Issues Reported to
Anti-Eraud 2,100 5 1 3 12 35 2,156
Evaluator Issues Reported to 5 i ) ) i i 5
Anti-Fraud
Third-Party Issues Reported
to Anti-Fraud 30 ) ) ) ) ) 30

16
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APPENDIX A

Option Selections of Applicants, by Parish of DamageResidence
Note: All Damaged Residence information is as provided by the applicant during the application process. Actual damaged résidetmmin
may differ from whathe applicant provided. Eligibility information is properly confirmed during the verification process

Option 1. Option 2. gption < Option 4. Gpien . Cpiem 6,

PARISH Keep Your Sell, but Stay ell, Decline Dellay Unable‘to

Home in Louisiana ML%VueiSOi;:]gf Benefits Segaecrt]gc?tof DSeetIeercntqilonne
Acadia 319 4 2 325
Allen 532 13 1 4 1 551
Ascension 161 2 165
Assumption 235 2 1 239
Beauregard 1,024 20 10 4 1,058
Calcasieu 13,649 199 14 227 77 4 14,170
Cameron 1,684 193 5 77 27 1 1,987
East Baton Rouge 201 4 1 3 209
East Feliciana 27 1 28
Evangeline 69 1 2 72
Iberia 1,105 29 2 10 2 3 1,151
Iberville 61 3 64
Jefferson 27,009 246 57 515 441 20 28,288
Jefferson Davis 950 18 2 7 9 4 990
Lafayette 124 3 1 1 129
Lafourche 852 12 1 10 1 876
Livingston 238 7 1 2 1 249

17
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Option 1. Option 2. 2'0“0” £ Option 4. g 3. Cipiiem

PARISH Keep Your Sell, but Stay elll, e Decline Dellay Unable.to

1 L A Move out of Benefits Selectlorj of Determine

Louisiana Benefit Selection
Orleans 43,788 4,309 1,889 959 745 33 51,723
Plaquemines 3,276 345 42 96 72 5 3,836
Pointe Coupee 15 15
Sabine 33 33
Saint Bernard 8,003 4,231 812 478 244 17 13,785
Saint Charles 1,097 6 1 10 6 1 1,121
Saint Helena 286 2 1 289
Saint James 392 2 394
Saint Landry 175 6 1 182
Saint Martin 110 3 1 114
Saint Mary 915 7 1 2 925
Saint Tammany 11,514 219 55 175 177 8 12,148
St John The Baptist 1,344 2 1 8 11 1 1,367
Tangipahoa 1,610 13 2 6 1 1,632
Terrebonne 2,682 77 2 30 11 6 2,808
Vermilion 1,689 86 4 50 9 1 1,839
Vernon 155 2 2 160
Washington 1,489 20 1 8 9 1,527
West Baton Rouge 14 14
West Feliciana 3 3
126,830 10,085 2,894 2,699 1,852 106 144,466
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APPENDIX B

Benefits Calculated by Damaged Residendearish

Note: All Damaged Residence information is as provided by the applicant during the application process. Actual damaged résrdeatoani
may differ from what the applicant pro@d. Eligibility information is confirmed during the verification process

Number of Number of
Parish Calculations Parish Calculations

Acadia 357 Rapides 1
Allen 663 Sabine 34
Ascension 198 Saint Bernard 15,327
Assumption 282 Saint Charles 1,454
Beauregard 1,185 Saint Helena 326
Calcasieu 15,556 Saint James 465
Cameron 2,135 Saint Landry 219
East Bat.oh Rouge 320 Saint Martin 137
East FeII|C|ana 38 Saint Mary 1078
Evangeline 89 -

Iberia 1338 Saint Tammany 13,828
Iberville 92 St John The Baptist 1,757
Jefferson 33,747 Tangipahoa 1,811
Jefferson Davis 1,174 Terrebonne 3,194
Lafayette 153 Vermilion 2,034
Lafourche 1,005 Vernon 180
Livingston 298 Washington 1,805
Orleans 56,205 West Baton Rouge 20
Plaquemines 4,150 West Feliciana 6
Pointe Coupee 19 162,680
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APPENDIX C

Closings by Parish and Zip Codé
Note: All Damaged Residence information is as provided by the applicant during the application process. Actual damaged residence
information may differ from what the applicant provided. Eligibility information is confirmed during the verification préPetailed
closing data is based ampopulation of 121,076rather thanthe 124,081r e por t ed i n Dai | y A@r30008,0r 6 s
due to a variance in data feeds.

Option 1 Option 2. Option 3.
PARISH Kee g(our Hbme Sell, but Stay in Sell, and Move out of
P Louisiana Louisiana

Acadia 283 2 285
Allen 478 10 1 489
Ascension 138 138
Assumption 202 202
Beauregard 914 9 923
Calcasieu 12,418 91 5 12,514
Cameron 1,488 112 2 1,602
East Baton Rouge 174 1 1 176
East Feliciana 27 27
Evangeline 53 53
Iberia 990 12 1 1,003
Iberville 50 1 51
Jefferson 23,959 124 22 24,105
Jefferson Davis 828 9 837
Lafayette 109 1 110
Lafourche 759 6 1 766
Livingston 206 3 209
Orleans 39,890 3,319 1,363 44,572
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PARISH Kee;())g(t(i)%rr] I%|'ome Sell,ogt;?gtiy in Sell, and Move out of
Louisiana

Plaguemines 2,717 212 15 2,944
Pointe Coupee 14 14
Sabine 29 29
Saint Bernard 7,312 3,565 650 11,527
Saint Charles 943 3 1 947
Saint Helena 255 1 256
Saint James 358 358
Saint Landry 151 156
Saint Martin 94 97
Saint Mary 798 801
Saint Tammany 10,600 124 25 10,749
St John The Baptist 1,187 1,187
Tangipahoa 1,459 5 1 1,465
Terrebonne 2,397 43 2,441
Vermilion 1,547 48 3 1,598
Vernon 139 2 141
Washington 1,275 12 1 1,288
West Baton Rouge 13 13
West Feliciana 3 3

114,257 7,726 2,093 124,076
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Number Number Number
Zip Code of Zip Code of Zip Code of

Closings Closings Closings
Zip code error 9 70047 152 70081 2
70001 867 70048 2 70082 131
70002 925 70049 164 70083 753
70003 2,281 70050 212 70084 234
70005 753 70051 56 70085 1,464
70006 1,385 70052 43 70086 73
70011 1 70053 683 70087 300
70012 1 70054 2 70090 169
70014 1 70056 1,813 70091 99
70015 1 70057 110 70092 1,954
70017 10 70058 3,093 70093 2
70018 6 70059 5 70094 1,913
70019 5 70062 883 70095 2
70028 1 70063 6 70096 1
70029 1 70064 3 70101 14
70030 48 70065 3,627 70104 1
70031 46 70066 7 70105 1
70032 1,776 70067 408 70107 1
70033 1 70068 712 70109 1
70036 180 70069 9 70110 1
70037 455 70070 122 70112 71
70038 260 70071 45 70113 394
70039 85 70072 4,207 70114 1,255
70040 339 70073 6 70115 1,358
70041 715 70075 1,396 70116 721
70042 6 70076 13 70117 5,617
70043 4,872 70077 1 70118 2,286
70044 3 70078 18 70119 3,338
70045 3 70079 20 70120 1
70046 10 70080 16 70121 399
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Number
Zip Code of

Closings
70122 7,539
70123 511
70124 3,544
70125 1,586
70126 5,968
70127 3,821
70128 3,425
70129 1,878
70130 218
70131 1,391
70132 1
70150 1
70164 1
70170 1
70175 2
70177 7
70179 1
70189 1
70217 1
70219 1
70224 1
70230 1
70301 185
70302 2
70339 5
70340 19
70341 50
70342 5
70343 28
70344 594

Number
Zip Code of

Closings
70345 91
70346 58
70352 1
70353 186
70354 51
70355 7
70356 169
70357 50
70358 219
70359 80
70360 132
70361 5
70362 1
70363 719
70364 129
70372 12
70373 15
70374 39
70377 280
70380 81
70381 2
70390 109
70391 4
70392 39
70393 7
70394 253
70395 33
70397 156
70401 169
70403 234

Number
Zip Code of

Closings
70404 14
70420 113
70421 11
70422 284
70423 1
70424 1
70426 179
70427 702
70429 4
70430 1
70431 107
70433 292
70434 9
70435 259
70436 17
70437 140
70438 357
70440 1
70441 163
70442 5
70443 173
70444 186
70445 651
70446 42
70447 77
70448 489
70449 16
70450 60
70451 28
70452 404
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Number
Zip Code of

Closings
70453 9
70454 189
70455 12
70456 105
70457 1
70458 3,281
70459 10
70460 1,946
70461 2,707
70462 67
70463 15
70464 7
70465 36
70466 58
70467 3
70469 3
70470 5
70471 220
70478 1
70485 1
70501 25
70503 4
70506 12
70507 13
70508 7
70510 599
70511 1
70512 13
70514 126
70515 12

Number
Zip Code of

Closings
70516 2
70517 44
70518 12
70519 3
70520 9
70521 1
70522 14
70523 20
70524 2
70525 21
70526 115
70528 303
70529 9
70531 11
70532 116
70533 650
70534 3
70535 32
70537 3
70538 458
70540 1
70542 51
70543 25
70544 197
70546 238
70548 106
70549 66
70550 2
70551 2
70552 9

Number
Zip Code of

Closings
70554 10
70555 13
70556 12
70559 20
70560 672
70562 1
70563 27
70569 3
70570 96
70575 2
70576 2
70577 3
70578 63
70581 24
70582 42
70583 7
70584 5
70585 1
70586 18
70589 8
70591 168
70592 23
70601 2,899
70602 6
70605 1,643
70606 11
70607 1,982
70609 1
70610 1
70611 992
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Number
Zip Code of

Closings
70612 5
70614 1
70615 1,194
70616 7
70621 1
70630 119
70631 600
70632 186
70633 476
70634 466
70637 15
70638 2
70639 4
70640 35
70641 2
70643 116
70644 3
70645 276
70646 67
70647 595
70648 166
70650 13
70651 12
70652 69
70653 60
70654 12
70655 145
70656 11
70657 226
70658 27

Number
Zip Code of

Closings
70659 15
70660 106
70661 239
70662 3
70663 1,301
70664 14
70665 575
70667 1
70668 381
70669 625
70699 1
70702 1
70706 14
70707 1
70711 17
70714 17
70716 1
70717 2
70718 3
70719 4
70721 15
70722 18
70723 40
70725 7
70726 32
70727 1
70728 1
70729 1
70730 4
70733 6

Week 148
April 24,2009 1 April 30, 2009
Number
Zip Code of

Closings
70734 7
70736 1
70737 34
70739 7
70740 2
70744 16
70748 1
70749 1
70750 1
70753 1
70754 9
70757 2
70760 6
70761 1
70763 18
70764 12
70767 10
70769 19
70770 4
70772 1
70774 7
70775 6
70776 5
70777 4
70778 9
70780 4
70783 1
70785 22
70788 10
70789 2
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Number
Zip Code of

Closings
70791 13

70792 1
70802 20
70805 27
70806
70807
70808
70809
70810
70811
70812
70814
70815
70816
70817
70818
70819
70820
70856
70901
71022
71026
71027
71028
71119
71126
71295
71322
71353
71367
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Number
Zip Code of

Closings

71403 13
71419 1
71429 3
71433 1
71439 3
71446 76
71449 13
71458 1
71460 1
71461 4
71462 1
71463 72
71474 2
71486 6
71496 1
124,076
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