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EXECUTIVE SUMMARY 

A total of 21 appointments were held with applicants at the Homeowner Assistance Office 

in Baton Rouge.  The number of benefits calculated remained at 162,685 and the total 

number of closings held as of May 14 remained at 124,092.  Cumulatively, homeowners 

returned 144,477 benefit options selection letters. 

Table 1:  Homeowner Program Snapshot 

Activity As of COB 

May 7 

Weekly 

Activity 

As of COB 

May 14 

Status Adjustments 

Inactive Ineligible 

Applications Received 229,416 - 229,416   

Applications Not Valid for 
Processing   44,303 - 44,303 

Applications Recorded 185,113 - 185,113   

Pre-Appointment Inactives   19,151 - 19,151 

Total Appointments Held 229,941 75 230,016   

Initial Appointments Held 166,094 - 166,094 - 9,045 

RHAS Appointments Held 63,916 21 63,937   

Benefits Calculated 162,684 1 162,685   

Benefit Options Letters Sent 153,258 1 153,259 - 883 

Total Benefit Options Letters 
Returned   144,477   

Number of Option One 
Selections 126,836 13 126,849 - 2,684 

Number of Option Two 
Selections 10,086 (2) 10,084 - 343 

Number of Option Three 
Selections 2,894 - 2,894 - 68 

Decline Benefits 2,697 (1) 2,696 - 68 

Delay Benefits 1,851 (3) 1,848 - 326 

Incomplete Benefit Selection 
Form  - - - - 43 

Benefit Options Letters 
Available for Transfer to 
Closing   136,732   

Files Currently Transferred for 
Closing  29 48 77 - 225 

Total Inactives and Ineligibles    - 77,139 

Closings Scheduled  -  -   

Closings Held 124,092  124,092   
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HOMEOWNER PROGRAM 

Figure 1:  Homeowner Assistance Program Pipeline - Applicant Input and Calculation 
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- 166,094 applicants have 

completed initial 

appointments 
 

 

 

 

 

 
- The $9.75 billion total and 

$62,733 average award 

represent maximum benefit 

if ALL applicants select 

Option 1 ï rebuild in place 

(the total includes 

additional compensation 

grant calculations, 

compensation grants, and 

elevation grants, but does 

not include ózeroô grant 

awards) 
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Figure 2:  Homeowner Assistance Program Pipeline ï Option Selection and Closing Processing 
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- Applicants have returned 

144,477 Benefits Selection 

Forms.  After processing 

and review, 136,732 of these 

forms are available for 

transfer to closing agents 

for further processing.  

- Applicantsô initial option 
selections are in Appendix 

A 

 

 
- *Extrapolation of average 

award for populations 

where funds have been 

disbursed 

 

 

 

 

See the Glossary for explanation 

of Figure 2 terms 

 



Weekly Situation & Pipeline Report  
  Week 150  

                     May 8, 2009 ï May 14, 2009  

 

5 

Housing Assistance Center Activity 

 A total of 21 appointments were held at the Baton Rouge Housing Assistance 

Office for the reporting week.  

Award Calculation Activity 

 The Road Home has calculated 162,685 benefits 

o The average total benefit calculated was $62,733 (excluding ózeroô awards) 

o 7,210 calculations resulted in ózeroô grant amounts 

o 155,475 ónon-zeroô or ópositiveô grant amounts were calculated 

Award Selection Activity 

 A total of 144,477 homeowners have returned a benefits options letter 

 Of the homeowners who have selected their options:  

o 32,148 options selection letters have been returned from elderly applicants 

(Table 4) 

o The vast majority of all homeowners, including elderly homeowners, have 

selected Option 1 to keep their homes 

o 136,732 benefits options letters are available for transfer to closing agents 

 Appendix A summarizes the option selection of applicants by Parish 

 Appendix B lists the benefits calculated by Parish  

Table 4:  Cumulative Elderly Benefits Options Selection  

Elderly Benefits Options Selected 

Number of Option One  26,793 

Number of Option Two  3,145 

Number of Option Three  2,210 

Total Elderly Benefits Options Selected 32,148 

 

Low/Moderate Income Households  

 A total of 124,087 applicants had gone to closing and received their Road Home 

disbursement as of May 14, 2009.  Of these applicants, 53,930 (43 percent) 

were documented as LMI. 

 A total of $7,942,616,152 in Homeowner Assistance Program awards were 

disbursed as of May 14, 2009.  Of these disbursements, $4,171,313,201 (53 

percent) went to applicants documented as LMI. 
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Table 5:  Options Selected Activity  

Total Household and Low/Moderate Income (LMI) Detail 

 

Option Selected Option 1 Option 2 Option 3 Totals 

Number of Options 
Selected  

126,849 10,084 2,894 139,827 

Total $ in Options 
Selected 

$7,267,704,070.42 $804,045,385.55 $191,253,391.63 $8,263,002,847.60 

Comp Grant $ in 
Options  Selected 

$4,910,567,266.92 $596,627,809.60 $191,253,391.63 $5,698,448,468.15 

Elev Grant $ in Options 
Selected  

$961,298,022.56 N/A N/A $961,298,022.56 

ACG $ in Options 
Selected 

$1,396,951,313.62 $207,417,575.95 N/A $1,604,368,889.57 

         

Number of Options 
Selected by LMI 

54,385 4,662 1,169 60,216 

Total $ to LMI $3,893,904,897.65 $452,137,123.56 $77,427,126.18 $4,423,469,147.39 

Comp Grant $ to LMI $2,026,596,087.17 $244,719,547.61 $77,427,126.18 $2,348,742,760.96 

Elev Grant $ to LMI  $471,470,029.54 N/A N/A $471,470,029.54 

ACG $ to LMI $1,396,951,313.62 $207,417,575.95 N/A $1,604,368,889.57 

         

% of Total Options 
Selected that are LMI 

43 % 46 % 40 % 43 % 

% of Total $ to LMI 54 % 56 % 40 % 54 % 

% of Comp Grant $ to 
LMI 

41 % 41 % 40 % 41 % 

% of Elev Grant $ to LMI 49 % N/A N/A 49 % 

% of ACG $ to LMI 100 % 100 % N/A 100 % 
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Table 6:  Closings Held Activity including LMI Detail  

Total Household and Low/Moderate Income (LMI) Detail 

 

Closings Held Option 1 Option 2 Option 3 Totals 

Number of Closings 
Held 

114,268 7,726 2,093 124,087 

Total $ in Closings Held $7,100,575,671.95 $682,485,515.37 $159,554,964.24 $7,942,616,151.56 

Comp Grant $ in 
Closings Held 

$4,873,263,108.86 $507,230,558.05 $159,554,964.24 $5,540,048,631.15 

Elev Grant $ in Closings 
Held 

$829,632,963.13 $49,755.00 N/A $829,682,718.13 

ACG $ in Closings Held $1,397,679,599.96 $175,205,202.32 N/A $1,572,884,802.28 

     

Number of Closings 
Held by LMI 

49,301 3,759 870 53,930 

Total $ to LMI $3,726,943,578.56 $378,419,505.26 $65,950,117.12 $4,171,313,200.94 

Comp Grant $ to LMI $1,987,664,496.17 $210,118,243.83 $65,950,117.12 $2,263,732,857.12 

Elev Grant $ to LMI $407,872,826.64 $20,460.00 N/A $407,893,286.64 

ACG $ in Research for 
Categorization** $66,273,344.21  $6,924,400.89  N/A $73,197,745.10  

ACG $ to LMI  $1,331,406,255.75 $168,280,801.43 N/A $1,499,687,057.18 

Total ACG $ $1,397,679,599.96 $175,205,202.32 N/A $1,572,884,802.28 

     

% of Total Closings 
Held that are LMI 

43 % 49 % 42 % 43 % 

% of Total $ to LMI 52 % 55 % 41 % 53 % 

% of Comp Grant $ to 
LMI 

41 % 41 % 41 % 41 % 

% of Elev Grant $ to 
LMI 

49 % 41 % N/A 49 % 

% of ACG $ to LMI 95 % 96 % N/A 95 % 

 

*Detailed closing data is based on a population of 124,087 rather than the 124,092 reported in the Daily Governorôs Report 

as of May 14, 2009, due to a variance in data feeds. 

**These funds represent disbursed ACG dollars that have not been categorized through final grant review. 
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Elevation Program Activity 

As of May 14, 2009, 115,504 elevation letters have been sent to applicants. 

 34,379 (30%) applicants have returned letters expressing their interest in 

participating in the elevation program.  See Figure 3 for a summary of Elevation 

Letter Response Activity 

 28,432 applicants have received elevation disbursements totaling $823,322,460 

(average elevation award of $28,959) including: 

o 4,162 initial and 22,366 additional disbursements of elevation funds from 

March 2008 through the present for a total of $772,315,710. 

o 1,906 initial and 620 additional disbursements previously distributed for a 

total of $51,006,751 

 9 elevation requests for a total of $242,855 are currently at the closing 

companies for processing.  See Table 7 and Figure 4 for a summary of 

Elevation Disbursement Activity. 

 

Figure 3:  2008 Elevation Letter Response Activity  

 

Table 7:  Elevation Disbursement Activity   

0

5,000

10,000

15,000

20,000

25,000

30,000

35,000

40,000

3/6 3/13 3/20 3/27 4/3 4/10 4/17 4/24 5/1 5/8

N
u

m
b

e
r 
o

f 
A

p
p

li
c
a
n

ts

Period Ending

Interested Not Interested Sold Home Return to Sender

Total $ Disbursed

Elevation Disbursements through Feb 07 $51,006,751 

Elevation Disbursements from Mar 08 $772,315,710 

Total Elevation Disbursements $823,322,461 

# of Initial 

Disbursements

# of Additional 

Disbursements

1,906 620

4,162 22,366

6,068 22,986

Applications at Title Companies

Total Pending Transactions 9 242, 855



Weekly Situation & Pipeline Report  
  Week 150  

                     May 8, 2009 ï May 14, 2009  

 

9 

 Figure 4:  2008 Elevation Disbursement Activity  

 

 

Closing Activity 
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Table 8:  Eligible Application Summary  

 

 *Detailed closing data is based on population of 124,087 rather than 124,092 reported in the 

 Daily Governorôs Report as of May 14, 2009, due to a variance in data feeds. 

 

  

 

Closed 124,092

Scheduled to be Closed in May 68

Zero Awards 14,005

Zero Awards Sold Home 1,516

Communiquesô Exhausted 757

Program Policy Actions Completed 3,858

Award Declined 3,390

Total Completed Applications 147,686

Homeowner planning to Appeal 149

Compliance Reviews 40

Duplicate Application 2

FEMA Eligibility Issue 3

Insurance 8

No Option Selected by Homeowner 191

Occupancy Proof Required 38

Ownership Proof Required 340

POA/ADDH Issues 121

Pullback 11

Refuse to Close 30

Sold Home 384

Title, Succession, Legal, Mortgage Issues 1464

Zero Grant Amount 58

Other 164

Total Applications that Cannot Close 3003

In Progress ï Pre-Closings (non-sold homes)830

In Progress ï Sold Homes ñInterestedò and Valid21

IN Progress ï Title Company 26

Awaiting Approval by OCD 11

Filed Pre-Closing Appeal 51

Total Active Applications 939

TOTAL ELIGIBLE APPLICATIONS 151,628

Completed Applications

Applications that Cannot Close

Active Applications
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Table 9:  Pre-Closing Tracking Report 

ACTIVITY Fri 
5/1 

Sat 
5/2 

Sun 
5/3 

Mon 
5/4 

Tues 
5/5 

Wed 
5/6 

Thurs 
5/7 

Weekly 
Total 

Files Transferred for 
Closing 

- - - - - - - 48 

 

Figure 5:  Award Size 

 

 

Table 10:  Applicants and Closings Held By Race/Ethnicity   

 

*Detailed closing data is based on a population of 124,087  rather than the 124,092 reported in the Daily 

Governorôs Report as of May 14, 2009, due to a variance in data feeds. 

Condominium Project 

Following the approval of policies for condominium evaluations, a special project was 

begun to identify and move condominium properties to closing.  To date the project has 

yielded the following progress summarized in Table 11. 
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American Indian/Alaska Native 666 >1% 498 >1%

American Indian/Alaska Native and White 530 >1% 370 >1%

American Indian/Alaskan Native/Black-African 

American 379 >1% 288 >1%

Asian 2,925 2% 2,090 2%

Asian and White 300 >1% 203 >1%

Black/African American 65,833 36% 51,404 41%

Black/African American and White 1,153 1% 883 2%

Native Hawaiian/Other Pacific Islander 183 >1% 130 >1%

Other Multi-Racial 3,419 2% 2,479 2%

White 72,052 39% 48,945 39%

A race was not provided 37,673 20% 16,797 14%

185,113 124,087

Applicants Closings Held
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Table 11:  Condominium Pipeline Progress 

 

Manufactured Home Project 

The special manufactured home project has yielded the following progress (See 

Summary Table 12): 

 Identified 16,684 manufactured home applicants to date 

 Updating and ensuring valid HEs are in data warehouse 

 Working through PSV process 

o For nearly all cases, we have established whether or not land is owned ï 

used application data or called homeowner 

o Where land is owned, we have determined whether or not the existing BPO 

is based on manufactured home comparables; if not ordered new BPO 

o Confirmed 16,234 loaded PSVs (BPOs, N.A.D.A, Road Home Appraisals, 

and Applicant-Provided Appraisals) meet MH policy 

 

 

 

4/10 - 4/17 - 4/24 - 5/1 - 5/8 - Weekly 

16-Apr 23-Apr 30-Apr 7-May 14-May Total

Total # of Condo Applications 0 1024 1024 1024 1024 -

Option Letters Created Status 0 0 0 0 0 -

Option Selected Status 0 0 0 0 0 -

Condos in Progress 0 0 0 0 0 -

Transmitted to Closing 0 0 0 0 0 -

Application Data Being Verified 0 0 1 1 1 -

Closings Held/ Funds Disbursed 0 40 40 41 41 -

Total Zero Award 0 290 290 290 290 -

Total Inactive Applications 0 0 0 0 0 -

Total Ineligible Applications 0 179 179 179 179 -

Total Transition Initial Disbursement 0 49 41 40 40 -

Adjustment Pending - 1 1 1 1 -

Application Termnated - 42 42 42 42 -

Homeowner Communiques Exhausted - 8 8 8 8 -

Total Post Closing Adjustments - 7 7 6 6 -

Zero Award Sold Home - 11 11 11 11 -

Policy Options Exhausted - 20 20 20 20 -

Ready for Requistion - 1 1 2 1 -1

Red Ribbon - 349 349 349 349 -

Ready for Final Review - 0 2 3 4 1

Closing Feed Review - 4 9 8 8 -

Grant Review - 23 23 23 23 -

Activity
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Table 12:  Manufactured Home Pipeline Progress 

Activity Prior 
Total 
(ICF) 

Prior  
Total 
(HGI) 

4/17-   
4/23 

4/24-   
4/30 

5/1-    
57 

5/8-    
514 

Cumulative 
Total 

Total number of 
Manufactured Home 
Applications 

16,362 16,684 - - - - 16,684 

Total Manufactured 
Home Evaluations 
verified 

16,057 16,298 - - - 1 16,299 

Total Pre-Storm Values 
verified 

14,692 16,175 7 9 20 23 16,234 

Total Applications 
released into letter 
generation process 

14,692 15,686 0 0 0 0 15,686 

 

Home Evaluations (Home Inspection) Activity   

 Addressed 11 Grant review issues.  

 Addressed 4 RH ECD/Structure Type Appeals.  

 Addressed 7 CAD (Misc) disputes.  

 Addressed 10 State Appeals.  

 Addressed 1 FEMA eligibility appeals.  

 Addressed 1 Elevation appeals.  

. 

Table 13:  Home Evaluation Team Metrics 

ACTIVITY Prior  
Total 

4/17-   
4/23 

4/17-   
4/23 

4/24-   
4/30 

5/1-   
5/7 

5/8-   
5/14 

Current 
Total 

Five Week 
Average 

Work Orders 
Submitted by 
Housing 
Advisors 

165,137 0 0 0 0 0 165,137a 0 

Work Orders 
Dispatched 

162,987 0 0 0 0 0 162,987 0 

Evaluations 
Completed in the 
Field 

161,169 0 0 0 0 0 161,169b 1 

a
 Discrepancy between work orders received from HACs and dispatched to subcontractors is due to a 

number awaiting resolution at HACs, awaiting priority code assignment, properties that are 

condominiums, or received but are not yet processed. 
b
 Totals include original and re-evaluations. 
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Appeals 

As of May 14, 2009, 15,753 cases have been processed through the Appeals 

department, 15,432 have been resolved, and 304 are active.  Table 14 shows the status 

of these cases.  

Table 14:  Status of Appeals 

 

 

Further analysis of the resolved appeals cases (15,432) shows that: 

 5,441 (35%) have resulted in additional funds being awarded to applicants for a 

total of $145,941,005.  The average additional disbursement is $26,822. 

 729 (5%) resulted in a reduction of award for a total of $12,801,609. The 

average reduction is $17,561. 

 4,817 (31%) resulted in no change to the award amount. 

 4,445 (29%) were reviewed for an eligibility determination, 1,597 were 

approved and 2,848 were denied. 

Table 15:  Status of State Panel Review Appeals 

 

  

As of COB As of COB As of COB As of COB As of COB

16-Apr 23-Apr 30-Apr 7-May 14-May

Total Cases Processed 15,662 15,676 15,703 15,726 15,753

Appeal Cases Pending 

Decision/Research 247 257 263 278 297

Ineligible Status Appeal 16 19 26 26 24

Total Active Cases 263 276 289 304 321

Total Cases Resolved 15,391 15,399 15,400 15,422 15,432

ACTIVITY 

As of COB As of COB As of COB As of COB

23-Apr 30-Apr 7-May 14-May

Total Cases Requested for State Panel Review 3,298 3,336 3,370 3,371

State Appeal Cases in Progress 287 285 280 257

State Appeal Cases Resolved 3,011 3,051 3,090 3,114

ACTIVITY
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Housing Assistance Center Appointment Activity 
 

There were a total of 21 RHAS appointments held at the Baton Rouge Housing 

Assistance Centers during the reporting period. 

 

 

Figure 7: Housing Assistance Center Appointments by Week 
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3/5 

PROGRAM SUPPORT STATUS 

HUMAN RESOURCES 

 HGI continues to augment staff as necessary to process cases and receive 

turnover from ICF.    

 Several new employees started with HGI this week in Applicant Relations, 

Accounting and Reporting, Eligibility and Benefit Determination, and Program 

Administration.    

TRAINING 

Training Summary  

Training Type Training Name Target Audience Location Date Attendees 

Internal 

 

Standards of Ethical 
Conduct 

Homeowner Program 
Staff 

Customer 
Service Center, 
Baton Rouge 

As of May 14, 
2009 94 

EXTERNAL AFFAIRS 

COMMUNICATIONS/MEDIA RELATIONS 

 Outreach Plan in progress 

FRAUD PREVENTION AND COMPLIANCE 

 Researched and responded to subpoenas, advocacy group requests, and 

applicant requests served on the Program 

 Investigated both internal and external matters reported via several sources, to 

include the Ethics and Anti-Fraud Help Lines 

Table 20:  Fraud Prevention Metrics 

ACTIVITY 
Prior 

Totals 
4/10 
4/16 

4/17 
4/23 

4/24 
4/30 

5/1 
5/7 

5/8 
5/14 

Current 
Totals 

Applicant Issues Reported to 
Anti-Fraud 

2,106 3 12 35 40 36 2,227 

Evaluator Issues Reported to 
Anti-Fraud 

5 - - - - - 5 

Third-Party Issues Reported 
to Anti-Fraud 

30 - - - - - 30 
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APPENDIX A 

 

Option Selections of Applicants, by Parish of Damaged Residence  

Note: All Damaged Residence information is as provided by the applicant during the application process. Actual damaged residence information 

may differ from what the applicant provided. Eligibility information is properly confirmed during the verification process 

 

A 
Option 1. 

Keep Your 
Home 

Option 2. 
Sell, but Stay 
in Louisiana 

Option 3. 
Sell, and 

Move out of 
Louisiana 

Option 4. 
Decline 
Benefits 

Option 5. 
Delay 

Selection of 
Benefit 

Option 6. 
Unable to 
Determine 
Selection 

Total 

Acadia 319 4   2     325 

Allen 532 13 1 4 1   551 

Ascension 161 2   2     165 

Assumption 235 2   1 1   239 

Beauregard 1,024 20   10 4   1,058 

Calcasieu 13,650 199 14 227 77 4 14,171 

Cameron 1,683 194 5 77 27 1 1,987 

East Baton Rouge 201 4 1 3     209 

East Feliciana 27 1         28 

Evangeline 69 1   2     72 

Iberia 1,105 29 2 10 2 3 1,151 

Iberville 61 3         64 

Jefferson 27,013 246 58 513 439 20 28,289 

Jefferson Davis 950 18 2 7 9 4 990 

Lafayette 124 3   1 1   129 

Lafourche 852 12 1 10   1 876 

Livingston 238 7 1 2 1   249 
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A 
Option 1. 

Keep Your 
Home 

Option 2. 
Sell, but Stay 
in Louisiana 

Option 3. 
Sell, and 

Move out of 
Louisiana 

Option 4. 
Decline 
Benefits 

Option 5. 
Delay 

Selection of 
Benefit 

Option 6. 
Unable to 
Determine 
Selection 

Total 

Orleans 43,799 4,308 1,889 959 743 33 51,731 

Plaquemines 3,277 345 42 95 72 5 3,836 

Pointe Coupee 15           15 

Sabine 33           33 

Saint Bernard 8,006 4,230 812 478 243 17 13,786 

Saint Charles 1,097 6 1 10 6 1 1,121 

Saint Helena 286 2     1   289 

Saint James 392     2     394 

Saint Landry 175 6   1     182 

Saint Martin 110 3   1     114 

Saint Mary 915 7   1 2   925 

Saint Tammany 11,514 219 55 175 177 8 12,148 

St John The Baptist 1,344 2 1 8 11 1 1,367 

Tangipahoa 1,610 13 2 6   1 1,632 

Terrebonne 2,682 77 2 30 11 6 2,808 

Vermilion 1,689 86 4 50 9 1 1,839 

Vernon 155 2   1 2   160 

Washington 1,489 20 1 8 9   1,527 

West Baton Rouge 14           14 

West Feliciana 3           3 

  126,849 10,084 2,894 2,696 1,848 106 144,477 
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APPENDIX B  

Benefits Calculated by Damaged Residence Parish 

Note: All Damaged Residence information is as provided by the applicant during the application process.  Actual damaged residence information 

may differ from what the applicant provided.  Eligibility information is confirmed during the verification process 

 

Parish 
Number of 

Calculations 

Acadia 357 

Allen 663 

Ascension 198 

Assumption 282 

Beauregard 1,185 

Calcasieu 15,556 

Cameron 2,135 

East Baton Rouge 320 

East Feliciana 38 

Evangeline 89 

Iberia 1,338 

Iberville 92 

Jefferson 33,748 

Jefferson Davis 1,174 

Lafayette 153 

Lafourche 1,005 

Livingston 298 

Orleans 56,208 

Plaquemines 4,150 

Pointe Coupee 19 

 

 

 

Parish 
Number of 

Calculations 
Rapides 1 

Sabine 34 

Saint Bernard 15,327 

Saint Charles 1,454 

Saint Helena 326 

Saint James 465 

Saint Landry 219 

Saint Martin 137 

Saint Mary 1,078 

Saint Tammany 13,828 

St John The Baptist 1,757 

Tangipahoa 1,811 

Terrebonne 3,195 

Vermilion 2,034 

Vernon 180 

Washington 1,805 

West Baton Rouge 20 

West Feliciana 6 

  162,685 
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APPENDIX C  

Closings by Parish and Zip Code ï  

Note: All Damaged Residence information is as provided by the applicant during the application process.  Actual damaged residence 

information may differ from what the applicant provided.  Eligibility information is confirmed during the verification process.  *Detailed 

closing data is based on a population of 124,087 rather than the 124,092 reported in Daily Governorôs Report as of May 14, 2009,  

due to a variance in data feeds.  
 

PARISH 
Option 1. 

Keep Your Home 

Option 2. 
Sell, but Stay in 

Louisiana 

Option 3. 
Sell, and Move out of 

Louisiana 
Total 

Acadia 283 2   285 

Allen 478 10 1 489 

Ascension 138     138 

Assumption 202     202 

Beauregard 914 9   923 

Calcasieu 12,420 91 5 12,516 

Cameron 1,488 112 2 1,602 

East Baton Rouge 174 1 1 176 

East Feliciana 27     27 

Evangeline 53     53 

Iberia 990 12 1 1,003 

Iberville 50 1   51 

Jefferson 23,961 124 22 24,107 

Jefferson Davis 828 9   837 

Lafayette 109 1   110 

Lafourche 759 6 1 766 

Livingston 206 3   209 

Orleans 39,892 3,320 1,363 44,575 
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PARISH 
Option 1. 

Keep Your Home 

Option 2. 
Sell, but Stay in 

Louisiana 

Option 3. 
Sell, and Move out of 

Louisiana 
Total 

Plaquemines 2,717 212 15 2,944 

Pointe Coupee 14     14 

Sabine 29     29 

Saint Bernard 7,314 3,564 650 11,528 

Saint Charles 943 3 1 947 

Saint Helena 255 1   256 

Saint James 358     358 

Saint Landry 151 5   156 

Saint Martin 94 3   97 

Saint Mary 798 3   801 

Saint Tammany 10,602 124 25 10,751 

St John The Baptist 1,187     1,187 

Tangipahoa 1,459 5 1 1,465 

Terrebonne 2,397 43 1 2,441 

Vermilion 1,548 48 3 1,599 

Vernon 139 2   141 

Washington 1,275 12 1 1,288 

West Baton Rouge 13     13 

West Feliciana 3     3 

  114,268 7,726 2,093 124,087 
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Zip Code 
Number 

of 
Closings 

Zip Code Error 9 

70001 867 

70002 925 

70003 2,282 

70005 754 

70006 1,385 

70011 1 

70012 1 

70014 1 

70015 1 

70017 10 

70018 6 

70019 5 

70028 1 

70029 1 

70030 48 

70031 46 

70032 1,776 

70033 1 

70036 180 

70037 455 

70038 260 

70039 85 

70040 339 

70041 715 

70042 6 

70043 4,872 

70044 3 

70045 3 

70046 10 

Zip Code 
Number 

of 
Closings 

70047 152 

70048 2 

70049 164 

70050 212 

70051 56 

70052 43 

70053 683 

70054 2 

70056 1,813 

70057 110 

70058 3,093 

70059 5 

70062 883 

70063 6 

70064 3 

70065 3,627 

70066 7 

70067 408 

70068 712 

70069 9 

70070 122 

70071 45 

70072 4,207 

70073 6 

70075 1,397 

70076 13 

70077 1 

70078 18 

70079 20 

70080 16 

Zip Code 
Number 

of 
Closings 

70081 2 

70082 131 

70083 753 

70084 234 

70085 1,464 

70086 73 

70087 300 

70090 169 

70091 99 

70092 1,954 

70093 2 

70094 1,913 

70095 2 

70096 1 

70101 14 

70104 1 

70105 1 

70107 1 

70109 1 

70110 1 

70112 71 

70113 394 

70114 1,255 

70115 1,358 

70116 721 

70117 5,619 

70118 2,286 

70119 3,338 

70120 1 

70121 399 
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Zip Code 
Number 

of 
Closings 

70122 7,538 

70123 511 

70124 3,544 

70125 1,586 

70126 5,969 

70127 3,821 

70128 3,426 

70129 1,878 

70130 218 

70131 1,391 

70132 1 

70150 1 

70164 1 

70170 1 

70175 2 

70177 7 

70179 1 

70189 1 

70217 1 

70219 1 

70224 1 

70230 1 

70301 185 

70302 2 

70339 5 

70340 19 

70341 50 

70342 5 

70343 28 

70344 594 

Zip Code 
Number 

of 
Closings 

70345 91 

70346 58 

70352 1 

70353 186 

70354 51 

70355 7 

70356 169 

70357 50 

70358 219 

70359 80 

70360 132 

70361 5 

70362 1 

70363 719 

70364 129 

70372 12 

70373 15 

70374 39 

70377 280 

70380 81 

70381 2 

70390 109 

70391 4 

70392 39 

70393 7 

70394 253 

70395 33 

70397 156 

70401 169 

70403 234 

Zip Code 
Number 

of 
Closings 

70404 14 

70420 113 

70421 11 

70422 284 

70423 1 

70424 1 

70426 179 

70427 702 

70429 4 

70430 1 

70431 107 

70433 293 

70434 9 

70435 259 

70436 17 

70437 140 

70438 357 

70440 1 

70441 163 

70442 5 

70443 173 

70444 186 

70445 651 

70446 42 

70447 77 

70448 490 

70449 16 

70450 60 

70451 28 

70452 404 
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Zip Code 
Number 

of 
Closings 

70453 9 

70454 189 

70455 12 

70456 105 

70457 1 

70458 3,281 

70459 10 

70460 1,946 

70461 2,707 

70462 67 

70463 15 

70464 7 

70465 36 

70466 58 

70467 3 

70469 3 

70470 5 

70471 220 

70478 1 

70485 1 

70501 25 

70503 4 

70506 12 

70507 13 

70508 7 

70510 600 

70511 1 

70512 13 

70514 126 

70515 12 

Zip Code 
Number 

of 
Closings 

70516 2 

70517 44 

70518 12 

70519 3 

70520 9 

70521 1 

70522 14 

70523 20 

70524 2 

70525 21 

70526 115 

70528 303 

70529 9 

70531 11 

70532 116 

70533 650 

70534 3 

70535 32 

70537 3 

70538 458 

70540 1 

70542 51 

70543 25 

70544 197 

70546 238 

70548 106 

70549 66 

70550 2 

70551 2 

70552 9 

Zip Code 
Number 

of 
Closings 

70554 10 

70555 13 

70556 12 

70559 20 

70560 672 

70562 1 

70563 27 

70569 3 

70570 96 

70575 2 

70576 2 

70577 3 

70578 63 

70581 24 

70582 42 

70583 7 

70584 5 

70585 1 

70586 18 

70589 8 

70591 168 

70592 23 

70601 2,899 

70602 6 

70605 1,643 

70606 11 

70607 1,983 

70609 1 

70610 1 

70611 992 
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Zip Code 
Number 

of 
Closings 

70612 5 

70614 1 

70615 1,194 

70616 7 

70621 1 

70630 119 

70631 600 

70632 186 

70633 476 

70634 466 

70637 15 

70638 2 

70639 4 

70640 35 

70641 2 

70643 116 

70644 3 

70645 276 

70646 67 

70647 595 

70648 166 

70650 13 

70651 12 

70652 69 

70653 60 

70654 12 

70655 145 

70656 11 

70657 226 

70658 27 

Zip Code 
Number 

of 
Closings 

70659 15 

70660 106 

70661 239 

70662 3 

70663 1,302 

70664 14 

70665 575 

70667 1 

70668 381 

70669 625 

70699 1 

70702 1 

70706 14 

70707 1 

70711 17 

70714 17 

70716 1 

70717 2 

70718 3 

70719 4 

70721 15 

70722 18 

70723 40 

70725 7 

70726 32 

70727 1 

70728 1 

70729 1 

70730 4 

70733 6 

Zip Code 
Number 

of 
Closings 

70734 7 

70736 1 

70737 34 

70739 7 

70740 2 

70744 16 

70748 1 

70749 1 

70750 1 

70753 1 

70754 9 

70757 2 

70760 6 

70761 1 

70763 18 

70764 12 

70767 10 

70769 19 

70770 4 

70772 1 

70774 7 

70775 6 

70776 5 

70777 4 

70778 9 

70780 4 

70783 1 

70785 22 

70788 10 

70789 2 
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Zip Code 
Number 

of 
Closings 

70791 13 

70792 1 

70802 20 

70805 27 

70806 5 

70807 9 

70808 3 

70809 1 

70810 7 

70811 7 

70812 11 

70814 16 

70815 9 

70816 5 

70817 9 

70818 1 

70819 4 

70820 2 

70856 1 

70901 1 

71022 1 

71026 1 

71027 1 

71028 1 

71119 1 

71126 1 

71295 1 

71322 1 

71353 5 

71367 12 

Zip Code 
Number 

of 
Closings 

71403 13 

71419 1 

71429 3 

71433 1 

71439 3 

71446 76 

71449 13 

71458 1 

71460 1 

71461 4 

71462 1 

71463 72 

71474 2 

71486 6 

71496 1 

74058 1 

74071 1 

75023 1 

75038 1 

75127 1 

77027 1 

77043 1 

77045 1 

77058 1 

77087 1 

78607 1 

90363 1 

  124,087 
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APPENDIX D 

 


