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EXECUTIVE SUMMARY 

A total of 26 appointments were held with applicants at the Homeowner Assistance Office 

in Baton Rouge.  The number of total eligible population increased at 151,783 and the total 

number of closings held as of August 6 increased to 124,491.   

Table 1:  Homeowner Program Snapshot 

As of COB As of COB

7/30/09 8/6/09

Applications Received

Total Applications Received 229,417 229,417

Ineligible Applications 

Total Ineligible 77,641 -7 77,634

Duplicate Application 39,659 -2 39,657

No First Appointment 24,631 24,631

Ineligib le- FEMA Assessment 7,503 7,503

Sold Home Ineligib le / Not 

Interested 2,536 2,532

Other Ineligib le Reason 3,312 -1 3,311

Eligible Applications

Total Eligible Population 151,776 7 151,783

Applications Withdrawn 3,378 -2 3,376

Zero Awards 15,445 -5 15,440

Total Benefit Calculated (Eligible 

Only) 132,953 14 132,967

Funding Disbursed

Total Funding Disbursed 124,457 34 124,491

Option One Closings 114,608 29 114,637

Option Two Closings 7,751 2 7,753

Option Three Closings 2,098 3 2,101

Sold Homes Closings 335 11 346

Elevation Only Closings 2,279 -2 2,277

Total Closings with Elevation 

Dollars 28,807 26 28,833

Benefits Calculated Without 

Funds Disbursed

Eligiblity Calculated Without  

Funds Disbursed 8,496 -20 8,476

Eligiblity Documentation 

Requested 3,582 -31 3,551

Unable to Contact 721 -6 715

Active Applications 4,060 -44 4,016

Currently Transferred to Title 

Company

Initial Closing Transfer 133 194

Additional Disbursement 

Transfer 162 220

10,135,775$                      

2,626,726$                        

 $                     67,470,813 

 $                   835,184,754 

 $                     17,035,481 

 $                8,190,345,828 

 $                7,974,232,225 

 $               7,125,248,343 

 $                   685,616,227 

 $                   160,367,655 

Activity Weekly 

Activity

 Total Dollars 
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HOMEOWNER PROGRAM 

Figure 1:  Homeowner Assistance Program Pipeline - Applicant Input and Calculation  
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Figure 2:  Homeowner Assistance Program Pipeline ï Option Selection and Closing Processing 
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Housing Assistance Center Activity 

 A total of 26 RHAS appointments were held at the Baton Rouge Housing 

Assistance Office for the reporting week.  

 As of April 20, 2009, 379 RHAS appointments were conducted by HGI.   

 

Award Calculation Activity 

 The Road Home has calculated 151,783 benefits 

o The average total benefit calculated was $61,597 (excluding ózeroô awards 

applicants withdrawn and ineligible) 

o 3376 calculations resulted in applications withdrawn from the program 

o 15,440  ózero awardsô grant amounts were calculated 

o 8476 benefits options letters are available for transfer to closing agents 

Elderly Award Closing Activity 

 Of the homeowners who have selected their options:  

o 30,419 options selection letters have been returned from elderly applicants 

(Table 3) 

o The vast majority of all homeowners, including elderly homeowners, have 

selected Option 1 to keep their homes 

 

Table 2:  Cumulative Elderly Benefits Options Closing 

Elderly Benefits Options Closings 

Number of Option One  24,123 

Number of Option Two  2,533 

Number of Option Three  1,800 

Total Elderly Benefits Options Selected 28,456 

Table 3: Cumulative Elderly Benefits Options Selection 

Elderly Benefits Options Selected 

Number of Option One  25,359 

Number of Option Two  2,938 

Number of Option Three  2,122 

Total Elderly Benefits Options Selected 30,419 
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Table 4:  Closings Held Activity including LMI Detail  

Total Household and Low/Moderate Income (LMI) Detail  

 

Closings Held Option 1 Option 2 Option 3 Totals 

Number of Closings 
Held 

114,637 7,753 2,101 124,491 

Total $ in Closings Held $7,128,248,342.93 $685,616,227.24 $160,367,655.11 $7,974,232,225.28 

Comp Grant $ in 
Closings Held 

$4,891,903,841.08 $509,480,335.84 $160,367,655.11 $5,561,751,832.03 

Elev Grant $ in Closings 
Held 

$835,134,998.83 $49,755.00 N/A $835,184,753.83 

ACG $ in Closings Held $1,401,209,503.02 $176,086,136.40 N/A $1,577,295,639.42 

     

Number of Closings 
Held by LMI 

48,802 3,705 871 53,378 

Total $ to LMI $3,682,846,876.16 $372,988,884.63 $66,109,864.38 $4,121,945,625.17 

Comp Grant $ to LMI $1,964,382,844.86 $207,079,816.29 $66,109,864.38 $2,237,572,525.53 

Elev Grant $ to LMI $405,367,026.64 $20,460.00 N/A $405,387,486.64 

ACG $ in Research for 
Categorization** 

$88,112,498.36  $10,197,528.06  N/A $98,310,026.42  

ACG $ to LMI  $1,313,097,004.66 $165,888,608.34 N/A $1,478,985,613.00 

Total ACG $ $1,401,209,503.02 $176,086,136.40 N/A $1,577,295,639.42 

     

% of Total Closings 
Held that are LMI 

43 % 48 % 41 % 43 % 

% of Total $ to LMI 52 % 54 % 41 % 52 % 

% of Comp Grant $ to 
LMI 

40 % 41 % 41 % 40 % 

% of Elev Grant $ to 
LMI 

49 % 41 % N/A 49 % 

% of ACG $ to LMI 94 % 94 % N/A 94 % 

 

**These funds represent disbursed ACG dollars that have not been categorized through final grant review. 

Low/Moderate Income Households  

 A total of 124,491 applicants had gone to closing and received their Road Home 

disbursement as of August 6, 2009.  Of these applicants, 53,378 (43 percent) 

were documented as LMI. 

 A total of $7,974,232,225 in Homeowner Assistance Program awards were 

disbursed as of August 6, 2009.  Of these disbursements, $4,121,945,625 (52 

percent) went to applicants documented as LMI. 
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Elevation Program Activity 

As of August 6, 2009, 115,530 elevation letters have been sent to applicants. 

 34,472 (30%) applicants have returned letters expressing their interest in 

participating in the elevation program.   

 29,715 applicants are eligible and interested in receiving elevation awards.  

 28,831 applicants have received elevation disbursements totaling $833,954,754 

(average elevation award of $28,926) including: 

o 4,256 initial and 22,672 additional disbursements of elevation funds from 

March 2008 through the present for a total of $783,830,842. 

o 1,906 initial and 620 additional disbursements previously distributed for a 

total of $51,006,751 

 66 elevation requests for a total of $1,907,634 are currently at the closing 

companies for processing.  See Table 5 and Figure 3 for a summary of 

Elevation Disbursement Activity. 

 

Table 5:  Elevation Disbursement Activity  

 

 

Figure 3:  2008 Elevation Disbursement Activity 
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Elevation Disbursements through Feb 07 $51,006,751 
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Closing Activity 

 As of August 6, 2009, a total of 1258 files have been transferred to closing 

agents by HGI.  

 The closing team has assisted closing agents complete 124,491 closings, of 

which: 

o The average award is $64,055. 

o 53,378 also received additional compensation grants. The average additional 

compensation grant award is $27,708. 

o Closed 28,456 elderly applicants for a total of $2,112,518,862. 

o Appendix C reports Closings by Parish and Zip Code.  

 To date, the closing agents have completed 22,760 additional disbursements for 

a total of $651,443,230.  The average additional disbursement is $28,622. 

Figure 4:  Award Size 

 

 

Table 6:  Applicants and Closings Held By Race/Ethnicity 
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American Indian/Alaska Native 666 >1% 501 >1%

American Indian/Alaska Native and White 530 >1% 372 >1%

American Indian/Alaskan Native/Black-African 

American 379 >1% 290 >1%

Asian 2,925 2% 2,089 2%

Asian and White 300 >1% 205 >1%

Black/African American 65,833 36% 51,485 41%

Black/African American and White 1,153 1% 886 2%

Native Hawaiian/Other Pacific Islander 183 >1% 130 >1%

Other Multi-Racial 3,419 2% 2,485 2%

White 72,052 39% 49,180 39%

A race was not provided 37,673 20% 16,868 14%

185,113 124,491

Applicants Closings Held
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Table 7:  Eligible Application Summary  

 

 

  

  

Completed Applications

Closed 124,492

Zero Awards 13,949

Zero Awards Sold Home 1,491

Communiquesô Exhausted 715

Award Declined 3,376

Total Completed Applications 144,023

Applications that Cannot Close

Compliance Reviews 7

FEMA Eligibility Issue 6

Income 24

Insurance 23

Occupancy Proof Required 23

Ownership Proof Required 31

POA/ADDH Issues 1

Refuse to Close 37

Title, Succession, Legal Mortgage Issue 74

Total Applications that Cannot Close 226

Active Applications

In Progress ï Pre-Closings (non-sold homes)6331

In Progress ï Sold Homes ñInterestedò and Valid827

IN Progress ï Title Company 193

Awaiting Approval by OCD 30

Filed Pre-Closing Appeal 153

Total Active Applications 7534

TOTAL ELIGIBLE APPLICATIONS 151,783



Weekly Situation & Pipeline Report  
  Week 162  

                     July 31, 2009 ï August 6 , 2009  

 
 

10 

Manufactured Home Project 

The special manufactured home project has yielded the following progress (See 

Summary Table 8): 

 Identified 14,378 manufactured home applicants to date  

 Updating and ensuring valid HEs are in data warehouse 

 Working through PSV process 

o For nearly all cases, we have established whether or not land is owned ï 

used application data or called homeowner 

o Where land is owned, we have determined whether or not the existing BPO 

is based on manufactured home comparables; if not ordered new BPO 

 

Table 8:  Manufactured Home Pipeline Progress 

 

 

Home Evaluations (Home Inspection) Activity  

Table 9: Home Evaluation Pipeline Progress 

.  

 

Description

COB 

7/16/09

COB 

7/23/09

COB 

7/23/09

COB 

8/6/09

Total Number of Eligible Manufactured Home 

Applications 14,376 14,376 14,378 14,378

Mobile Homes on Owned Land 6,018 6,013 6,015 6,014

Mobile Homes on Leased Land 8,358 8,363 8,363 8,364

Total Number of Eligible Manufactured Homes Closed 

(Funds Disbursed) 13,417 13,421 13,427 13,429

Total Number of Eligible Manufactured Homes 

Remaining 959 955 951 949

Manufactured Homes Pipeline Summary 

ISSUE CATEGORY # OF ISSUES

Case Review Issues 122

RH ECD/ Structure appeals 15

State appeals 14

FEMA eligibility appeals 5

Elevation appeals 4

Total Home Evaluation Issues 160
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Appeals 

As of August 6, 2009, 16,217 cases have been processed through the Appeals 

department, 15,727 have been resolved, and 490 are active.  Table 10 shows the status 

of these cases.  

10:  Status of Appeals 

 

 

 

Further analysis of the resolved appeals cases (15,727) shows that: 

 5,592 (36%) have resulted in additional funds being awarded to applicants for a 

total of $150,331,862.  The average additional disbursement is $26,880. 

 743 (5%) resulted in a reduction of award for a total of $13,249,969. The 

average reduction is $17,833. 

 4,931 (31%) resulted in no change to the award amount. 

 4,461 (28%) were reviewed for an eligibility determination, 1,596 were 

approved and 2,865 were denied. 

 As of April 20, 2009, 337 appeals cases have been reviewed and resolved by 

HGI.  

 

Table 11:  Status of State Panel Review Appeals 

 

  

As of COB As of COB As of COB As of COB As of COB

9-Jul 16-Jul 23-Jul 30-Jul 6-Aug

Total Cases Processed 16,014 16,038 16,074 16,116 16,217

Appeal Cases Pending 

Decision/Research 422 410 396 406 468

Ineligible Status Appeal 20 18 20 21 22

Total Active Cases 442 428 416 427 490

Total Cases Resolved 15,572 15,610 15,658 15,689 15,727

ACTIVITY 

As of COB As of COB As of COB As of COB

16-Jul 23-Jul 30-Jul 6-Aug

Total Cases Requested for State Panel Review 3,426 3,426 3,439 3,454

State Appeal Cases in Progress 112 112 73 70

State Appeal Cases Resolved 3,314 3,314 3,366 3,384

ACTIVITY
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Personal Application Liaisons (PAL) 

There were a total of 521 PAL contacts made through the PAL initiative for this 

reporting period. 
  
 Table 12 and Figures 5 and 6 detail PALs contacts by type and day.  

 

Table 12:  PAL Metrics 

 

 

Figure 5:  PAL Breakdown By Type 

 

 

 

 

ACTIVITY # of App ID

Email 13

Incoming Call 53

Left Voice Mail 56

Outgoing Call 151

Unable to Leave Msg 13

Final Award Call 92

Initial Call 67

20 Day Call 76

Grand Total 521
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10%

Left Voice Mail
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Figure 6:  PAL Contact Daily Activity  

 

*A total number of 521 calls are referenced in table 12 on page 13 and figure 6 shown above for the weekly PAL contacts. 
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Housing Assistance Center Appointment Activity 

 

There were a total of 26 RHAS appointments held at the Baton Rouge Housing 

Assistance Centers during the reporting period. 

 

 

Figure 7: Housing Assistance Center Appointments by Week 
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Figure 8: Housing Assistance Center Appointments by Day 
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3/5 

PROGRAM SUPPORT STATUS 

ANTIFRAUD, WASTE & ABUSE/ RECORDS REQUESTS 

 Researched and responded to subpoenas, advocacy group requests, and 

applicant file requests 

 Investigated both internal and external matters reported via several sources, to 

include the Antifraud and Ethics Help Lines 

 

Table 13:  Antifraud  and Ethics Metrics 

 

 

2-Jul 10-Jul 17-Jul 24-Jul 31-Jul

9-Jul 16-Jul 23-Jul 30-Jul 6-Aug

Issues Received via Antifraud and Ethic 

Help Line 20 23 20 28 38

ACTIVITY
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APPENDIX A 

 

Option Selections of Applicants, by Parish of Damaged Residence  

Note: All Damaged Residence information is as provided by the applicant during the application process. Actual damaged residence information 

may differ from what the applicant provided. Eligibility information is properly confirmed during the verification process 

 

A 
Option 1. 

Keep Your 
Home 

Option 2. 
Sell, but Stay 
in Louisiana 

Option 3. 
Sell, and 

Move out of 
Louisiana 

Option 4. 
Decline 
Benefits 

Option 5. 
Delay 

Selection of 
Benefit 

Option 6. 
Unable to 
Determine 
Selection 

Total 

Acadia 1 2 3 4 5 6 Totals by 
Parish 

Allen 301 3         304 

Ascension 499 12 1       512 

Assumption 152           152 

Beauregard 222 1         223 

Calcasieu 954 12     2   968 

Cameron 12,784 148 11 1 13 1 12,958 

East Baton Rouge 1,577 156 4 2 5   1,744 

East Feliciana 180 3 1       184 

Evangeline 27 1         28 

Iberia 56 1         57 

Iberville 1,024 19 2       1,045 

Jefferson 55 3         58 

Jefferson Davis 24,700 183 43 7 53 2 24,988 

Lafayette 872 14 1   2   889 

Lafourche 118 3         121 

Livingston 809 7 1       817 
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A 
Option 1. 

Keep Your 
Home 

Option 2. 
Sell, but Stay 
in Louisiana 

Option 3. 
Sell, and 

Move out of 
Louisiana 

Option 4. 
Decline 
Benefits 

Option 5. 
Delay 

Selection of 
Benefit 

Option 6. 
Unable to 
Determine 
Selection 

Total 

Orleans 41,545 3,966 1,739 15 129 4 47,398 

Plaquemines 3,017 264 28   8 1 3,318 

Pointe Coupee 14           14 

Sabine 32           32 

Saint Bernard 7,725 3,933 745 7 34 2 12,446 

Saint Charles 1,018 5 1   2   1,026 

Saint Helena 279 2     1   282 

Saint James 382           382 

Saint Landry 166 6         172 

Saint Martin 105 3         108 

Saint Mary 863 6         869 

Saint Tammany 10,901 156 40   15 1 11,113 

St John The Baptist 1,243 1 1   1   1,246 

Tangipahoa 1,552 12 2       1,566 

Terrebonne 2,555 64 2   3 1 2,625 

Vermilion 1,603 63 4   4   1,674 

Vernon 148 2     1   151 

Washington 1,356 15 1       1,372 

West Baton Rouge 13           13 

West Feliciana 3           3 

  119,076 9,070 2,628 32 273 12 131,091 
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APPENDIX B  

Benefits Calculated by Damaged Residence Parish 

Note: All Damaged Residence information is as provided by the applicant during the application process.  Actual damaged residence information 

may differ from what the applicant provided.  Eligibility information is confirmed during the verification process 

 

Parish 
Number of 

Calculations 

Acadia 305 

Allen 517 

Ascension 156 

Assumption 226 

Beauregard 976 

Calcasieu 13,070 

Cameron 1,774 

East Baton Rouge 197 

East Feliciana 30 

Evangeline 57 

Iberia 1,059 

Iberville 58 

Jefferson 25,303 

Jefferson Davis 899 

Lafayette 124 

Lafourche 822 

Livingston 238 

Orleans 47,995 

Plaquemines 3,371 

Pointe Coupee 16 

 

 

 

Parish 
Number of 

Calculations 
Rapides 32 

Sabine 12,724 

Saint Bernard 1,040 

Saint Charles 287 

Saint Helena 389 

Saint James 175 

Saint Landry 110 

Saint Martin 877 

Saint Mary 11,305 

Saint Tammany 1,254 

St John The Baptist 1,585 

Tangipahoa 2,659 

Terrebonne 1,712 

Vermilion 153 

Vernon 1,392 

Washington 1 

West Baton Rouge 14 

West Feliciana 3 

  63 

 132,968 
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APPENDIX C  

Closings by Parish and Zip Code ï  

Note: All Damaged Residence information is as provided by the applicant during the application process.  Actual damaged residence 

information may differ from what the applicant provided.  Eligibility information is confirmed during the verification process.   
 

PARISH 
Option 1. 

Keep Your Home 

Option 2. 
Sell, but Stay in 

Louisiana 

Option 3. 
Sell, and Move out of 

Louisiana 
Total 

Acadia 283 2   285 

Allen 478 10 1 489 

Ascension 138     138 

Assumption 202     202 

Beauregard 918 9   927 

Calcasieu 12,433 91 5 12,529 

Cameron 1,494 112 2 1,608 

East Baton Rouge 174 1 1 176 

East Feliciana 27     27 

Evangeline 53     53 

Iberia 994 12 1 1,007 

Iberville 51 1   52 

Jefferson 24,006 125 22 24,153 

Jefferson Davis 831 9   840 

Lafayette 110 1   111 

Lafourche 761 6 1 768 

Livingston 207 3   210 

Orleans 40,019 3,329 1,369 44,717 

Plaquemines 2,736 213 15 2,964 

Pointe Coupee 14     14 



 Weekly Situation & Pipeline Report  
  Week 162  

                     July 31, 2009 ï August 6 , 2009  

 

 

 20 

PARISH 
Option 1. 

Keep Your Home 

Option 2. 
Sell, but Stay in 

Louisiana 

Option 3. 
Sell, and Move out of 

Louisiana 
Total 

Sabine 30     30 

Saint Bernard 7,401 3,580 652 11,633 

Saint Charles 946 3 1 950 

Saint Helena 255 1   256 

Saint James 358     358 

Saint Landry 152 5   157 

Saint Martin 95 3   98 

Saint Mary 798 3   801 

Saint Tammany 10,638 124 25 10,787 

St John The Baptist 1,187     1,187 

Tangipahoa 1,458 5 1 1,464 

Terrebonne 2,406 43 1 2,450 

Vermilion 1,552 48 3 1,603 

Vernon 139 2   141 

Washington 1,277 12 1 1,290 

West Baton Rouge 13     13 

West Feliciana 3     3 

  114,637 7,753 2,101 124,491 
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Zip Code 
Number 

of 
Closings 

Zip code errors 9 

70001 872 

70002 927 

70003 2,285 

70005 762 

70006 1,387 

70011 1 

70012 1 

70014 1 

70015 1 

70017 10 

70018 6 

70019 5 

70028 1 

70029 1 

70030 48 

70031 47 

70032 1,791 

70033 1 

70036 182 

70037 456 

70038 262 

70039 85 

70040 343 

70041 723 

70042 6 

70043 4,917 

70044 3 

70045 3 

70046 10 

Zip Code 
Number 

of 
Closings 

70047 152 

70048 2 

70049 164 

70050 213 

70051 56 

70052 43 

70053 683 

70054 2 

70056 1,816 

70057 110 

70058 3,096 

70059 5 

70062 883 

70063 6 

70064 3 

70065 3,634 

70066 7 

70067 408 

70068 712 

70069 9 

70070 124 

70071 45 

70072 4,215 

70073 6 

70075 1,415 

70076 13 

70077 1 

70078 18 

70079 20 

70080 16 

Zip Code 
Number 

of 
Closings 

70081 2 

70082 133 

70083 755 

70084 234 

70085 1,478 

70086 73 

70087 300 

70090 169 

70091 99 

70092 1,967 

70093 2 

70094 1,914 

70095 2 

70096 1 

70101 14 

70104 1 

70105 1 

70107 1 

70109 1 

70110 1 

70112 71 

70113 394 

70114 1,259 

70115 1,360 

70116 721 

70117 5,630 

70118 2,291 

70119 3,347 

70120 1 

70121 399 
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Zip Code 
Number 

of 
Closings 

70122 7,556 

70123 513 

70124 3,576 

70125 1,604 

70126 5,984 

70127 3,825 

70128 3,436 

70129 1,886 

70130 218 

70131 1,398 

70132 1 

70150 1 

70164 1 

70170 1 

70175 2 

70177 7 

70179 1 

70189 1 

70217 1 

70219 1 

70224 1 

70230 1 

70301 186 

70302 2 

70339 5 

70340 19 

70341 50 

70342 5 

70343 27 

70344 597 

Zip Code 
Number 

of 
Closings 

70345 91 

70346 58 

70352 1 

70353 187 

70354 51 

70355 7 

70356 170 

70357 50 

70358 219 

70359 80 

70360 132 

70361 5 

70362 1 

70363 722 

70364 129 

70372 12 

70373 16 

70374 39 

70377 282 

70380 81 

70381 2 

70390 109 

70391 4 

70392 41 

70393 7 

70394 252 

70395 34 

70397 156 

70401 168 

70403 235 

Zip Code 
Number 

of 
Closings 

70404 14 

70420 113 

70421 11 

70422 284 

70423 1 

70424 1 

70426 179 

70427 703 

70429 4 

70430 1 

70431 107 

70433 295 

70434 9 

70435 260 

70436 17 

70437 140 

70438 358 

70440 1 

70441 163 

70442 5 

70443 173 

70444 186 

70445 651 

70446 42 

70447 77 

70448 490 

70449 16 

70450 60 

70451 29 

70452 406 
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Zip Code 
Number 

of 
Closings 

70453 9 

70454 189 

70455 12 

70456 105 

70457 1 

70458 3,294 

70459 10 

70460 1,950 

70461 2,720 

70462 68 

70463 15 

70464 7 

70465 35 

70466 58 

70467 3 

70469 3 

70470 5 

70471 220 

70478 1 

70485 1 

70501 25 

70503 4 

70506 12 

70507 13 

70508 8 

70510 601 

70511 1 

70512 13 

70514 126 

70515 12 

Zip Code 
Number 

of 
Closings 

70516 2 

70517 45 

70518 12 

70519 3 

70520 9 

70521 1 

70522 14 

70523 19 

70524 2 

70525 21 

70526 115 

70528 304 

70529 9 

70531 11 

70532 116 

70533 652 

70534 3 

70535 32 

70537 3 

70538 458 

70540 1 

70542 51 

70543 25 

70544 198 

70546 239 

70548 107 

70549 66 

70550 2 

70551 2 

70552 9 

Zip Code 
Number 

of 
Closings 

70554 10 

70555 13 

70556 12 

70559 20 

70560 673 

70562 1 

70563 27 

70569 3 

70570 97 

70575 2 

70576 2 

70577 3 

70578 63 

70581 24 

70582 42 

70583 7 

70584 5 

70585 1 

70586 18 

70589 8 

70591 171 

70592 23 

70601 2,903 

70602 6 

70605 1,643 

70606 11 

70607 1,985 

70609 1 

70610 1 

70611 992 
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Zip Code 
Number 

of 
Closings 

70612 5 

70614 1 

70615 1,195 

70616 7 

70621 1 

70630 119 

70631 602 

70632 186 

70633 478 

70634 467 

70637 15 

70638 2 

70639 4 

70640 35 

70641 2 

70643 116 

70644 3 

70645 278 

70646 67 

70647 594 

70648 166 

70650 13 

70651 12 

70652 70 

70653 60 

70654 12 

70655 145 

70656 11 

70657 228 

70658 27 

Zip Code 
Number 

of 
Closings 

70659 15 

70660 107 

70661 238 

70662 3 

70663 1,307 

70664 14 

70665 576 

70667 1 

70668 381 

70669 625 

70699 1 

70702 1 

70706 14 

70707 1 

70711 17 

70714 17 

70716 1 

70717 2 

70718 3 

70719 4 

70721 15 

70722 18 

70723 40 

70725 7 

70726 32 

70727 1 

70728 1 

70729 1 

70730 4 

70733 6 

Zip Code 
Number 

of 
Closings 

70734 7 

70736 1 

70737 34 

70739 7 

70740 2 

70744 16 

70748 1 

70749 1 

70750 1 

70753 1 

70754 9 

70757 2 

70760 6 

70761 1 

70763 18 

70764 12 

70767 11 

70769 19 

70770 4 

70772 1 

70774 7 

70775 6 

70776 5 

70777 4 

70778 9 

70780 4 

70783 1 

70785 22 

70788 10 

70789 2 
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Zip Code 
Number 

of 
Closings 

70791 13 

70792 1 

70802 20 

70805 27 

70806 5 

70807 9 

70808 3 

70809 1 

70810 7 

70811 7 

70812 10 

70814 16 

70815 9 

70816 5 

70817 9 

70818 1 

70819 4 

70820 2 

70856 1 

70901 1 

71022 1 

71026 1 

71027 1 

71028 1 

71119 1 

71126 1 

71295 1 

71322 1 

71353 5 

71367 12 

Zip Code 
Number 

of 
Closings 

71403 13 

71419 1 

71429 3 

71433 1 

71439 3 

71446 76 

71449 14 

71458 1 

71460 1 

71461 4 

71462 1 

71463 72 

71474 2 

71486 6 

71496 1 

74058 1 

74071 1 

75023 1 

75038 1 

75127 1 

77027 1 

77043 1 

77045 1 

77058 1 

77087 1 

78607 1 

90363 1 

  124,491 
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