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EXECUTIVE SUMMARY 

A total of 16 appointments were held with applicants at the Homeowner Assistance Office 

in Baton Rouge.  The number of total eligible population increased at 151,822 and the total 

number of closings held as of August 27 increased to 124,620.   

Table 1:  Homeowner Program Snapshot 

As of COB As of COB

8/20/09 8/27/09

Applications Received

Total Applications Received 229,417 229,417

Ineligible Applications 

Total Ineligible 77,619 -24 77,595

Duplicate Application 39,656 1 39,656

No First Appointment 24,625 1 24,621

Ineligib le- FEMA Assessment 7,502 -4 7,498

Sold Home Ineligib le / Not 

Interested 2,526 -11 2,515

Other Ineligib le Reason 3,310 -3 3,305

Eligible Applications

Total Eligible Population 151,798 24 151,822

Applications Withdrawn 3,373 -3 3,370

Zero Awards 15,446 -2 15,444

Total Benefit Calculated (Eligible 

Only) 132,979 29 133,008

Funding Disbursed

Total Funding Disbursed 124,580 40 124,620

Option One Closings 114,721 38 114,759

Option Two Closings 7,758 1 7,759

Option Three Closings 2,101 1 2,102

Sold Homes Closings 375 15 390

Elevation Only Closings 2,280 2,280

Total Closings with Elevation 

Dollars 28,887 23 28,910

Benefits Calculated Without 

Funds Disbursed

Eligiblity Calculated Without  

Funds Disbursed 8,399 -11 8,388

Eligiblity Documentation 

Requested 3,507 -54 3,453

Unable to Contact 713 -4 709

Active Applications 3,921 -33 3,888

Currently Transferred to Title 

Company

Initial Closing Transfer 258 338

Additional Disbursement 

Transfer 152 112

18,310,906$                      

1,052,593$                        

 $                     67,560,813 

 $                   837,461,999 

 $                     19,360,874 

 $                8,191,747,538 

 $                7,983,906,314 

 $               7,137,368,625 

 $                   686,079,643 

 $                   160,458,046 

Activity Weekly 

Activity

 Total Dollars 
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HOMEOWNER PROGRAM 

Figure 1:  Homeowner Assistance Program Pipeline - Applicant Input and Calculation  
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Figure 2:  Homeowner Assistance Program Pipeline ï Option Selection and Closing Processing 
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Housing Assistance Center Activity 

 A total of 16 RHAS appointments were held at the Baton Rouge Housing 

Assistance Office for the reporting week.  

 As of April 20, 2009, 422 RHAS appointments were conducted by HGI.   

 

Award Calculation Activity 

 The Road Home has calculated 151,822 benefits 

o The average total benefit calculated was $61,588 (excluding ózeroô awards 

applicants withdrawn and ineligible) 

o 3370 calculations resulted in applications withdrawn from the program 

o 15,444  ózero awardsô grant amounts were calculated 

o 8388 benefits options letters are available for transfer to closing agents 

Elderly Award Closing Activity 

 Of the homeowners who have selected their options:  

o 30,443 options selection letters have been returned from elderly applicants 

(Table 3) 

o The vast majority of all homeowners, including elderly homeowners, have 

selected Option 1 to keep their homes 

 

Table 2:  Cumulative Elderly Benefits Options Closing 

Elderly Benefits Options Closings 

Number of Option One  24,159 

Number of Option Two  2,535 

Number of Option Three  1,802 

Total Elderly Benefits Options Selected 28,496 

Table 3: Cumulative Elderly Benefits Options Selection 

Elderly Benefits Options Selected 

Number of Option One  25,383 

Number of Option Two  2,938 

Number of Option Three  2,122 

Total Elderly Benefits Options Selected 30,443 
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Table 4:  Closings Held Activity including LMI Detail  

Total Household and Low/Moderate Income (LMI) Detail 

 

Closings Held Option 1 Option 2 Option 3 Totals 

Number of Closings 
Held 

114,759 7,759 2,102 124,620 

Total $ in Closings Held $7,137,368,624.92 $686,079,642.70 $160,458,046.24 $7,983,906,313.86 

Comp Grant $ in 
Closings Held 

$4,897,889,803.71 $509,812,322.60 $160,458,046.24 $5,568,160,172.55 

Elev Grant $ in Closings 
Held 

$837,412,243.83 $49,755.00 N/A $837,461,998.83 

ACG $ in Closings Held $1,402,066,577.38 $176,217,565.10 N/A $1,578,284,142.48 

     

Number of Closings 
Held by LMI 

48,847 3,706 870 53,423 

Total $ to LMI $3,687,428,660.03 $373,090,431.14 $66,049,331.08 $4,126,568,422.25 

Comp Grant $ to LMI $1,966,848,596.70 $207,099,934.10 $66,049,331.08 $2,239,997,861.88 

Elev Grant $ to LMI $406,605,411.64 $20,460.00 N/A $406,625,871.64 

ACG $ in Research for 
Categorization** 

$88,091,925.69  $10,247,528.06  N/A $98,339,453.75  

ACG $ to LMI  $1,313,974,651.69 $165,970,037.04 N/A $1,479,944,688.73 

Total ACG $ $1,402,066,577.38 $176,217,565.10 N/A $1,578,284,142.48 

     

% of Total Closings 
Held that are LMI 

43 % 48 % 41 % 43 % 

% of Total $ to LMI 52 % 54 % 41 % 52 % 

% of Comp Grant $ to 
LMI 

40 % 41 % 41 % 40 % 

% of Elev Grant $ to 
LMI 

49 % 41 % N/A 49 % 

% of ACG $ to LMI 94 % 94 % N/A 94 % 

 

**These funds represent disbursed ACG dollars that have not been categorized through final grant review. 

Low/Moderate Income Households  

 A total of 124,620 applicants had gone to closing and received their Road Home 

disbursement as of August 27, 2009.  Of these applicants, 53,423 (43 percent) 

were documented as LMI. 

 A total of $7,983,906,314 in Homeowner Assistance Program awards were 

disbursed as of August 27, 2009.  Of these disbursements, $4,126,568,422 (52 

percent) went to applicants documented as LMI. 
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Elevation Program Activity 

As of August 27, 2009, 115,534 elevation letters have been sent to applicants. 

 34,473 (30%) applicants have returned letters expressing their interest in 

participating in the elevation program.   

 29,715 applicants are eligible and interested in receiving elevation awards.  

 28,908 applicants have received elevation disbursements totaling $837,191,999 

(average elevation award of $28,961) including: 

o 4,276 initial and 22,729 additional disbursements of elevation funds from 

March 2008 through the present for a total of $785,000,842. 

o 1,906 initial and 620 additional disbursements previously distributed for a 

total of $51,006,751 

 47 elevation requests for a total of $1,355,100 are currently at the closing 

companies for processing.  See Table 5 and Figure 3 for a summary of 

Elevation Disbursement Activity. 

 

Table 5:  Elevation Disbursement Activity  

 

 

Figure 3:  2008 Elevation Disbursement Activity 

 

Total $ Disbursed
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Closing Activity 

 As of August 27, 2009, a total of 1751 files have been transferred to closing 

agents by HGI.  

 The closing team has assisted closing agents complete 124,620 closings, of 

which: 

o The average award is $64,066. 

o 53,423 also received additional compensation grants. The average additional 

compensation grant award is $27,702. 

o Closed 28,496 elderly applicants for a total of $2,114,992,119. 

o Appendix C reports Closings by Parish and Zip Code.  

 To date, the closing agents have completed 22,821 additional disbursements for 

a total of $653,169,010.  The average additional disbursement is $28,621. 

Figure 4:  Award Size 

 

 

Table 6:  Applicants and Closings Held By Race/Ethnicity 
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American Indian/Alaska Native 666 >1% 502 >1%

American Indian/Alaska Native and White 530 >1% 373 >1%

American Indian/Alaskan Native/Black-African 

American 379 >1% 290 >1%

Asian 2,925 2% 2,090 2%

Asian and White 300 >1% 205 >1%

Black/African American 65,833 36% 51,517 41%

Black/African American and White 1,153 1% 887 2%

Native Hawaiian/Other Pacific Islander 183 >1% 131 >1%

Other Multi-Racial 3,419 2% 2,487 2%

White 72,052 39% 49,244 39%
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185,113 124,620
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Table 7:  Eligible Application Summary  

 

 

  

  

Completed Applications

Closed 124,620

Zero Awards 13,946

Zero Awards Sold Home 1,498

Communiquesô Exhausted 709

Award Declined 3,370

Total Completed Applications 144,143

Applications that Cannot Close

Compliance Reviews 14

FEMA Eligibility Issue 9

Income 61

Insurance 38

Occupancy Proof Required 35

Ownership Proof Required 63

Refuse to Close 46

Title, Succession, Legal Mortgage Issue 126

Total Applications that Cannot Close 392

Active Applications

In Progress ï Pre-Closings (non-sold homes)6013

In Progress ï Sold Homes ñInterestedò and Valid758

IN Progress ï Title Company 361

Awaiting Approval by OCD 32

Filed Pre-Closing Appeal 124

Total Active Applications 7288

TOTAL ELIGIBLE APPLICATIONS 151,823
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Manufactured Home Project 

The special manufactured home project has yielded the following progress (See 

Summary Table 8): 

 Identified 14,386 manufactured home applicants to date  

 Updating and ensuring valid HEs are in data warehouse 

 Working through PSV process 

o For nearly all cases, we have established whether or not land is owned ï 

used application data or called homeowner 

o Where land is owned, we have determined whether or not the existing BPO 

is based on manufactured home comparables; if not ordered new BPO 

 

Table 8:  Manufactured Home Pipeline Progress 

 

 

Home Evaluations (Home Inspection) Activity  

Table 9: Home Evaluation Pipeline Progress 

.  

 

Description

COB 

8/6/09

COB 

8/13/09

COB 

8/20/09

COB 

8/27/09

Total Number of Eligible Manufactured Home 

Applications 14,378 14,381 14,383 14,386

Mobile Homes on Owned Land 6,014 6,016 6,014 6,015

Mobile Homes on Leased Land 8,364 8,365 8,369 8,371

Total Number of Eligible Manufactured Homes Closed 

(Funds Disbursed) 13,429 13,432 13,439 13,442

Total Number of Eligible Manufactured Homes 

Remaining 949 949 944 944

Manufactured Homes Pipeline Summary 

ISSUE CATEGORY # OF ISSUES

Case Review Issues 173

RH ECD/ Structure appeals 21

State appeals 10

FEMA eligibility appeals 4

Elevation appeals 12

Total Home Evaluation Issues 220
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Appeals 

As of August 27, 2009, 16,321 cases have been processed through the Appeals 

department, 15,857 have been resolved, and 464 are active.  Table 10 shows the status 

of these cases.  

10:  Status of Appeals 

 

 

 

Further analysis of the resolved appeals cases (15,857) shows that: 

 5,633 (36%) have resulted in additional funds being awarded to applicants for a 

total of $151,439,206.  The average additional disbursement is $26,884. 

 750 (5%) resulted in a reduction of award for a total of $13,492,931. The 

average reduction is $17,991. 

 5,000 (32%) resulted in no change to the award amount. 

 4,474 (28%) were reviewed for an eligibility determination, 1,595 were 

approved and 2,879 were denied. 

 As of April 20, 2009, 472 appeals cases have been reviewed and resolved by 

HGI.  

Table 11:  Status of State Panel Review Appeals 

 

  

As of COB As of COB As of COB As of COB As of COB

30-Jul 6-Aug 13-Aug 20-Aug 27-Aug

Total Cases Processed 16,116 16,217 16,274 16,287 16,321

Appeal Cases Pending 

Decision/Research 406 468 486 464 438

Ineligible Status Appeal 21 22 25 24 26

Total Active Cases 427 490 511 488 464

Total Cases Resolved 15,689 15,727 15,763 15,799 15,857

ACTIVITY 

As of COB As of COB As of COB As of COB

6-Aug 13-Aug 20-Aug 27-Aug

Total Cases Requested for State Panel Review 3,454 3,471 3,485 3,496

State Appeal Cases in Progress 70 66 58 54

State Appeal Cases Resolved 3,384 3,405 3,427 3,442

ACTIVITY
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Personal Application Liaisons (PAL) 

There were a total of 840 PAL contacts made through the PAL initiative for this 

reporting period. 
  
 Table 12 and Figures 5 and 6 detail PALs contacts by type and day.  

 

Table 12:  PAL Metrics 

 

 

Figure 5:  PAL Breakdown By Type 

 

 

 

ACTIVITY # of App ID

Email 15

Incoming Call 84

Left Voice Mail 88

Outgoing Call 186

Unable to Leave Msg 15

Final Award Call 103

Initial Call 235

20 Day Call 53

30 Day Call 61

Grand Total 840
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Figure 6:  PAL Contact Daily Activity  

 

*A total number of 840 calls are referenced in table 12 on page 13 and figure 6 shown above for the weekly PAL contacts. 
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Housing Assistance Center Appointment Activity 

 

There were a total of 16 RHAS appointments held at the Baton Rouge Housing 

Assistance Centers during the reporting period. 

 

 

Figure 7: Housing Assistance Center Appointments by Week 
ACTIVITY Prior 
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2/13- 
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Figure 8: Housing Assistance Center Appointments by Day 
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3/5 

PROGRAM SUPPORT STATUS 

ANTIFRAUD, WASTE & ABUSE/ RECORDS REQUESTS 

 Researched and responded to subpoenas, advocacy group requests, and 

applicant file requests 

 Investigated both internal and external matters reported via several sources, to 

include the Antifraud and Ethics Help Lines 

 

Table 13:  Antifraud  and Ethics Metrics 

 

 

 

24-Jul 31-Jul 7-Aug 14-Aug 20-Aug

30-Jul 6-Aug 13-Aug 20-Aug 27-Aug

Issues Received via Antifraud and Ethic 

Help Line 28 38 15 22 11

ACTIVITY
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APPENDIX A 

 

Option Selections of Applicants, by Parish of Damaged Residence  

Note: All Damaged Residence information is as provided by the applicant during the application process. Actual damaged residence information 

may differ from what the applicant provided. Eligibility information is properly confirmed during the verification process 

 

A 
Option 1. 

Keep Your 
Home 

Option 2. 
Sell, but Stay 
in Louisiana 

Option 3. 
Sell, and 

Move out of 
Louisiana 

Option 4. 
Decline 
Benefits 

Option 5. 
Delay 

Selection of 
Benefit 

Option 6. 
Unable to 
Determine 
Selection 

Total 

Acadia 301 3         304 

Allen 499 12 1       512 

Ascension 152           152 

Assumption 222 1         223 

Beauregard 955 12     2   969 

Calcasieu 12,788 148 11 1 12 1 12,961 

Cameron 1,577 155 4 2 5   1,743 

East Baton Rouge 180 3 1       184 

East Feliciana 27 1         28 

Evangeline 56 1         57 

Iberia 1,025 19 2       1,046 

Iberville 55 3         58 

Jefferson 24,712 184 43 7 51 2 24,999 

Jefferson Davis 872 14 1   2   889 

Lafayette 118 3         121 

Lafourche 809 7 1       817 

Livingston 227 6 1       234 
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A 
Option 1. 

Keep Your 
Home 

Option 2. 
Sell, but Stay 
in Louisiana 

Option 3. 
Sell, and 

Move out of 
Louisiana 

Option 4. 
Decline 
Benefits 

Option 5. 
Delay 

Selection of 
Benefit 

Option 6. 
Unable to 
Determine 
Selection 

Total 

Orleans 41,577 3,970 1,738 17 128 4 47,434 

Plaquemines 3,018 265 28   7 1 3,319 

Pointe Coupee 14           14 

Sabine 32           32 

Saint Bernard 7,742 3,936 744 7 34 2 12,465 

Saint Charles 1,018 5 1   2   1,026 

Saint Helena 280 2         282 

Saint James 382           382 

Saint Landry 166 6         172 

Saint Martin 105 3         108 

Saint Mary 864 6         870 

Saint Tammany 10,906 158 40 1 14   11,119 

St John The Baptist 1,243 1 1   1   1,246 

Tangipahoa 1,552 12 2       1,566 

Terrebonne 2,555 64 2   2 1 2,624 

Vermilion 1,605 63 4   4   1,676 

Vernon 148 2     1   151 

Washington 1,355 15 1       1,371 

West Baton Rouge 13           13 

West Feliciana 3           3 

  119,153 9,080 2,626 35 265 11 131,170 
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APPENDIX B  

Benefits Calculated by Damaged Residence Parish 

Note: All Damaged Residence information is as provided by the applicant during the application process.  Actual damaged residence information 

may differ from what the applicant provided.  Eligibility information is confirmed during the verification process 

 

Parish 
Number of 

Calculations 

Acadia 305 

Allen 517 

Ascension 156 

Assumption 226 

Beauregard 977 

Calcasieu 13,072 

Cameron 1,773 

East Baton Rouge 197 

East Feliciana 30 

Evangeline 57 

Iberia 1,061 

Iberville 58 

Jefferson 25,308 

Jefferson Davis 900 

Lafayette 124 

Lafourche 822 

Livingston 238 

Orleans 48,014 

Plaquemines 3,371 

Pointe Coupee 16 

 

 

 

Parish 
Number of 

Calculations 
Rapides 32 

Sabine 12,731 

Saint Bernard 1,040 

Saint Charles 287 

Saint Helena 389 

Saint James 175 

Saint Landry 110 

Saint Martin 877 

Saint Mary 11,308 

Saint Tammany 1,254 

St John The Baptist 1,585 

Tangipahoa 2,659 

Terrebonne 1,713 

Vermilion 153 

Vernon 1,391 

Washington 1 

West Baton Rouge 15 

West Feliciana 4 

  63 

 133,009 
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APPENDIX C  

Closings by Parish and Zip Code ï  

Note: All Damaged Residence information is as provided by the applicant during the application process.  Actual damaged residence 

information may differ from what the applicant provided.  Eligibility information is confirmed during the verification process.   
 

PARISH 
Option 1. 

Keep Your Home 

Option 2. 
Sell, but Stay in 

Louisiana 

Option 3. 
Sell, and Move out of 

Louisiana 
Total 

Acadia 283 2   285 

Allen 478 10 1 489 

Ascension 138     138 

Assumption 202     202 

Beauregard 918 9   927 

Calcasieu 12,441 91 5 12,537 

Cameron 1,494 113 2 1,609 

East Baton Rouge 174 1 1 176 

East Feliciana 27     27 

Evangeline 53     53 

Iberia 994 12 1 1,007 

Iberville 51 1   52 

Jefferson 24,026 125 23 24,174 

Jefferson Davis 831 9   840 

Lafayette 110 1   111 

Lafourche 761 6 1 768 

Livingston 207 3   210 

Orleans 40,067 3,332 1,369 44,768 

Plaquemines 2,739 213 15 2,967 

Pointe Coupee 14     14 
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PARISH 
Option 1. 

Keep Your Home 

Option 2. 
Sell, but Stay in 

Louisiana 

Option 3. 
Sell, and Move out of 

Louisiana 
Total 

Sabine 30     30 

Saint Bernard 7,421 3,582 652 11,655 

Saint Charles 948 3 1 952 

Saint Helena 255 1   256 

Saint James 358     358 

Saint Landry 152 5   157 

Saint Martin 97 3   100 

Saint Mary 798 3   801 

Saint Tammany 10,651 124 25 10,800 

St John The Baptist 1,189     1,189 

Tangipahoa 1,460 5 1 1,466 

Terrebonne 2,408 43 1 2,452 

Vermilion 1,552 48 3 1,603 

Vernon 139 2   141 

Washington 1,277 12 1 1,290 

West Baton Rouge 13     13 

West Feliciana 3     3 

  114,759 7,759 2,102 124,620 



 Weekly Situation & Pipeline Report  
  Week 165  

                     August 21, 2009 ï August 27 , 2009  

 

 

 21 

Zip Code 
Number 

of 
Closings 

Zip code errors 9 

70001 872 

70002 927 

70003 2,289 

70005 763 

70006 1,388 

70011 1 

70012 1 

70014 1 

70015 1 

70017 10 

70018 6 

70019 5 

70028 1 

70029 1 

70030 48 

70031 47 

70032 1,795 

70033 1 

70036 182 

70037 457 

70038 262 

70039 85 

70040 344 

70041 723 

70042 6 

70043 4,926 

70044 3 

70045 3 

70046 10 

Zip Code 
Number 

of 
Closings 

70047 152 

70048 2 

70049 164 

70050 213 

70051 56 

70052 43 

70053 683 

70054 2 

70056 1,818 

70057 111 

70058 3,099 

70059 5 

70062 883 

70063 6 

70064 3 

70065 3,636 

70066 7 

70067 408 

70068 714 

70069 9 

70070 124 

70071 45 

70072 4,220 

70073 6 

70075 1,420 

70076 13 

70077 1 

70078 18 

70079 20 

70080 16 

Zip Code 
Number 

of 
Closings 

70081 2 

70082 133 

70083 756 

70084 234 

70085 1,481 

70086 73 

70087 301 

70090 169 

70091 99 

70092 1,968 

70093 2 

70094 1,915 

70095 2 

70096 1 

70101 14 

70104 1 

70105 1 

70107 1 

70109 1 

70110 1 

70112 71 

70113 395 

70114 1,259 

70115 1,361 

70116 722 

70117 5,634 

70118 2,293 

70119 3,351 

70120 1 

70121 399 
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Zip Code 
Number 

of 
Closings 

70122 7,562 

70123 513 

70124 3,588 

70125 1,609 

70126 5,987 

70127 3,831 

70128 3,441 

70129 1,887 

70130 218 

70131 1,399 

70132 1 

70150 1 

70164 1 

70170 1 

70175 2 

70177 7 

70179 1 

70189 1 

70217 1 

70219 1 

70224 1 

70230 1 

70301 186 

70302 2 

70339 5 

70340 19 

70341 50 

70342 5 

70343 27 

70344 597 

Zip Code 
Number 

of 
Closings 

70345 91 

70346 58 

70352 1 

70353 188 

70354 51 

70355 7 

70356 170 

70357 50 

70358 220 

70359 80 

70360 132 

70361 5 

70362 1 

70363 723 

70364 129 

70372 12 

70373 16 

70374 39 

70377 282 

70380 81 

70381 2 

70390 109 

70391 4 

70392 41 

70393 7 

70394 252 

70395 34 

70397 156 

70401 168 

70403 235 

Zip Code 
Number 

of 
Closings 

70404 14 

70420 113 

70421 11 

70422 285 

70423 1 

70424 1 

70426 179 

70427 703 

70429 4 

70430 1 

70431 107 

70433 295 

70434 9 

70435 260 

70436 17 

70437 140 

70438 358 

70440 1 

70441 163 

70442 5 

70443 173 

70444 187 

70445 651 

70446 42 

70447 77 

70448 490 

70449 16 

70450 60 

70451 29 

70452 407 
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Zip Code 
Number 

of 
Closings 

70453 9 

70454 189 

70455 12 

70456 105 

70457 1 

70458 3,302 

70459 10 

70460 1,953 

70461 2,721 

70462 68 

70463 15 

70464 7 

70465 35 

70466 58 

70467 3 

70469 3 

70470 5 

70471 220 

70478 1 

70485 1 

70501 25 

70503 4 

70506 12 

70507 13 

70508 8 

70510 601 

70511 1 

70512 13 

70514 126 

70515 12 

Zip Code 
Number 

of 
Closings 

70516 2 

70517 46 

70518 12 

70519 3 

70520 9 

70521 1 

70522 14 

70523 19 

70524 2 

70525 21 

70526 115 

70528 304 

70529 9 

70531 11 

70532 116 

70533 652 

70534 3 

70535 32 

70537 3 

70538 458 

70540 1 

70542 51 

70543 25 

70544 198 

70546 239 

70548 107 

70549 66 

70550 2 

70551 2 

70552 9 

Zip Code 
Number 

of 
Closings 

70554 10 

70555 13 

70556 12 

70559 20 

70560 673 

70562 1 

70563 27 

70569 3 

70570 97 

70575 2 

70576 2 

70577 3 

70578 63 

70581 24 

70582 43 

70583 7 

70584 5 

70585 1 

70586 18 

70589 8 

70591 171 

70592 23 

70601 2,905 

70602 6 

70605 1,644 

70606 11 

70607 1,985 

70609 1 

70610 1 

70611 992 
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Zip Code 
Number 

of 
Closings 

70612 5 

70614 1 

70615 1,195 

70616 7 

70621 1 

70630 119 

70631 603 

70632 186 

70633 480 

70634 467 

70637 15 

70638 2 

70639 4 

70640 35 

70641 2 

70643 116 

70644 3 

70645 278 

70646 67 

70647 594 

70648 166 

70650 13 

70651 12 

70652 70 

70653 60 

70654 12 

70655 145 

70656 11 

70657 228 

70658 27 

Zip Code 
Number 

of 
Closings 

70659 15 

70660 107 

70661 239 

70662 3 

70663 1,308 

70664 14 

70665 577 

70667 1 

70668 381 

70669 625 

70699 1 

70702 1 

70706 14 

70707 1 

70711 17 

70714 17 

70716 1 

70717 2 

70718 3 

70719 4 

70721 15 

70722 18 

70723 40 

70725 7 

70726 32 

70727 1 

70728 1 

70729 1 

70730 4 

70733 6 

Zip Code 
Number 

of 
Closings 

70734 7 

70736 1 

70737 34 

70739 7 

70740 2 

70744 16 

70748 1 

70749 1 

70750 1 

70753 1 

70754 9 

70757 2 

70760 6 

70761 1 

70763 18 

70764 12 

70767 11 

70769 19 

70770 4 

70772 1 

70774 7 

70775 6 

70776 5 

70777 4 

70778 9 

70780 4 

70783 1 

70785 22 

70788 10 

70789 2 
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Zip Code 
Number 

of 
Closings 

70791 13 

70792 1 

70802 20 

70805 27 

70806 5 

70807 9 

70808 3 

70809 1 

70810 7 

70811 7 

70812 10 

70814 16 

70815 9 

70816 5 

70817 9 

70818 1 

70819 4 

70820 2 

70856 1 

70901 1 

71022 1 

71026 1 

71027 1 

71028 1 

71119 1 

71126 1 

71295 1 

71322 1 

71353 5 

71367 12 

Zip Code 
Number 

of 
Closings 

71403 13 

71419 1 

71429 3 

71433 1 

71439 3 

71446 76 

71449 14 

71458 1 

71460 1 

71461 4 

71462 1 

71463 72 

71474 2 

71486 6 

71496 1 

74058 1 

74071 1 

75023 1 

75038 1 

75127 1 

77027 1 

77043 1 

77045 1 

77058 1 

77087 1 

78607 1 

90363 1 

  124,620 
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